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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE 

The following have been added by full text: 
MOD 05 BLOCK 14 

Deliveries or Performance- 

SECTION SF 1449 - CONTINUATION SHEET 

SOLICITATION/CONTRACT FORM 

The total cost of this contract was inereased by-from- to- 

SUPPLIES OR SERVICES AND PRICES 

CLIN 1401 
The CLIN type priced has been deleted. 
The CLIN description has changed from Extended Support - Wan'anty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN OOOlfor each TSS delivered, the 

contractor shall provide 12 months of Extended Support - Warranty, SoHware Support Plan, and Hardware Support 
Plan beyond the initital 12 month support/warranty period. OPTION to be exercised at completion of initial 
warranty period under CLIN 0001. to In support of CLIN OOOlfor each TSS delivered, the contractor shall provide 7 
(7*2=14) montha of Extended Support - Software Support Plan, and Hardware Support Plan beyond the initial 12 
montb support period. OPTION to be exercised at completion of initial support period under CLIN 0001.. 

The pricing detail quantity 14.00 has been deleted. 
The unit price amount has decreased by- from- to $0.00. 
The option status has changed from Option to Option Exercised. 
The total cost of this line item has decreased by- from- to UNDEFINED. 

CLIN 1402 
The CLIN type priced has been deleted. 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0002 for each TSS delivered, the 

contractor shall provide 12 months of Extended Support - WaiTanty, SoBware Support Plan, and Hardware Support 
Plan beyond the initital 12 month support/warranty period.OPTION to be exercised at completion of initial warranty 
period under CLIN 0002. to In support of CLIN 0002 for each TSS delivered, the contractor shall provide 6 
(6*2=12) months of Extended Support - Software Support Plan, and Hardware Support Plan beyond the initial 12 
month support period.OPTION to be exercised at completion of initial support period under CLIN 0002.. 

The pricing detail quantity 12.00 has been deleted. 
The unit price amount has decreased by- from- to $0.00. 
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The option status has changed from Option to Option Exercised. 
The total cost of this line item has decreased by- from- to UNDEFINED. 

CLIN 1403 
The CLIN type priced has been deleted. 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0003, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital 
12 month support/warranty period.OPTION to be exercised at completion of the initital warranty period under CLIN 
0003. to In support of CLIN 0003, the contractor shall provide 8 months of Extended Support - Software Support 
Plan, and Hardware Support Plan beyond the initial 12 month support period.OPTION to be exercised at completion 
of the initial support period under CLIN 0003.. 

The pricing detail quantity 6.00 has been deleted. 
The unit price amount has decreased by- from- to $0.00. 
The option status has changed from Option to Option Exercised. 
The total cost of this line item has decreased by- from- to UNDEFINED.  

CLIN 1404 
The CLIN type priced has been deleted. 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0004, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital 
12 month support/warranty period.OPTION to be exercised at completion of the initital warranty period under CLIN 
0004. to In support of CLIN 0004, the contractor shall provide 3 months of Extended Support - Software Support 
Plan, and Hardware Support Plan beyond the initial 12 month support period.OPTION to be exercised at 
completion of the initial support period under CLIN 0004.. 

The pricing detail quantity 4.00 has been deleted. 
The unit price amount has decreased by- fi•om- to $0.00. . 
The option status has changed from Option to Option Exercised. 
The total cost of this line item has decreased by- from- to UNDEFINED. 

CLIN 1405 
The CLIN type priced has been deleted. 
The CLIN description has changed from Extended Support - Wananty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0005, the conttactor ahall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital 
12 month auppoi-Nwarranty period.OPTION to be exerciaed at completion of the initital warranty period under CLIN 
0005, to In support of CLIN 0005, the contractor shall provide 2 months of Extended Support - Software Support 
Plan, and Hardware Support Plan beyond the initial 12 month support period.OPTION to be exercised at completion 
of the initial support period under CLIN 0005.. 

The pricing detail quantity 3.00 has been deleted. 
The unit price amount has decreased by- from- to $0.00. 
The option status has changed from Option to Option Exercised. 
The total cost of this line item has decreased by- from- to UNDEFINED. 

CLIN 1406 
The CLIN type priced has been deleted. 
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The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLiN extended description has changed from In support of CLIN 0006, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital 
12 month support/warranty period.OPTION to be exercised at conipletion of the initital warranty period under CLIN 
0006. to In support of CLIN 0006, the contractor shall provide 4 months of Extended Support - Software Support 
Plan, and Hardware Support Plan beyond the initial 12 month support period.OPTION to be exercised at completion 
ofthe initial support period under CLIN 0006.. 

The pricing detail quantity 2.00 has been deleted. 
The unit price amount has decreased by- from- to $0.00. 
The option status has changed from Option to Option Exercised. 
The total cost of this line item has decreased by- from- to UNDEFINED. 

CLIN 1501 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0001, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1401.OPTION to be exercised at completion of CLIN 1401. to In suppoit of CLIN 0001, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1401.OPTION to be exercised at completion of CLIN 1401.. 

CLIN 1502 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0002, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1402.OPTION to be exercised at completion of CLIN 1402. to In support of CLIN 0002, the contractor shall 
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1402.OPTION to be exercised at completion of CLIN 1402.. 

CLIN 1503 
The CL1N description has changed from Extended Support - WaiTanty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0003, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1403.OPTION to be exercised at completion of CLIN 1403. to In support of CL1N 0003, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1403.OPTION to be exercised at completion of CLIN 1403.. 

CLIN 1504 
The CLIN description has changed from Extended Support - WaiTanty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0004, the contractor shall provide 

12 months of Extended Support - Wananty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1404.OPTION to be exercised at completion of CLIN 1404, to In support of CLIN 0004, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1404.OPTION to be exercised at completion of CLIN 1404.. 

CLIN 1505 
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The CLIN description has changed from Extended Support - Wananty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0005, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1405.OPTION to be exercised at completion of CLIN 1405. to In support of CLIN 0005, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1405.OPTION to be exercised at completion of CLIN 1405.. 

CLIN 1506 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0006, the contractor shall provide 

12 months of Extended Suppo t- WatTanty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1406.OPTION to be exercised at completion of CLIN 1406. to In support of CLIN 0006, the contractor shall 
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1406.OPTION to be exercised at completion of CLIN 1406.. 

CLIN 1507 
The CLIN description has changed from Extended Support - Wananty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0007, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital 
12 month supporUwarranty period.OPTION to be exercised at completion of the initital warranty period under CLIN 
0007. to In support of CLIN 0007, the contractor shall provide 12 months of Extended Support - Software Support 
Plan, and Hardware Support Plan beyond the initital 12 month support/warranty period.OPTION to be exercised at 
completion of the initital warranty period under CLIN 0007.. 

The pricing detail quantity has decreased by 1.00 from 12.00 to 11.00. 
The total cost of tltis line item has decreased by- from- to-. 

 CLIN 1508  
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0008, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital 
12 month support/warranty period.OPTION to be exercised at completion of the initital warranty period under CLIN 
0008. to In support of CLIN 0008, the contractor shall provide 12 months of Extended Support - Software Support 
Plan, and Hardware Support Plan beyond the initital 12 month support/warranty period.OPTION to be exercised at 
completion of the initital warranty period under CLIN 0008.. 

The pricing detail quantity has decreased by 3.00 from 11.00 to 8.00. 
The total cost of this line item has decreased by- from- to-. 

CLIN 1509 
The CLIN description has changed fi•om Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0009, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital 
12 month support/warranty period.OPTION to be exercised at completion of the initital warranty period under CLIN 
0009. to In support of CLIN 0009, the contractor shall provide 12 months of Extended Support - Software Support 
Plan, and Hardware Support Plan beyond the initital 12 month support/warranty period.OPTION to be exercised at 
completion of the initital wananty period under CLIN 0009.. 

The pricing detail quantity has decreased by 1.00 from 9.00 to 8.00. 
The total cost ofthis line item has decreased by- from- to-. 
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CLIN 1510 
The CLIN description has changed fiom Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In sUpport of CLIN 0010, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital 
12 month supportlwananty period.OPTION to be exercised at completion ofthe initital warranty period under CLIN 
0010. to In support of CLIN 0010, the contractor shall provide 12 months of Extended Support -Software Support 
Plan, and Hardware Support Plan beyond the initital 12 month support/warranty period.OPTION to be exercised at 
completion of the initital warranty period under CLIN 0010.. 

CLIN 1511 
The CLIN description has changed fiom Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0011, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital 
12 month support/wananty period.OPTION to be exercised at completion ofthe initital warTanty period under CLIN 
0011. to In support of CLIN 0011, the contractor shall provide 12 months of Extended Support - Software Support 
Plan, and Hardware Support Plan beyond the initital 12 month support/warranty period.OPTION to be exercised at 
completion of the initital warranty period under CLIN 0011.. 

The pricing detail quantity has decreased by 2.00 from 6.00 to 4.00. 
The total cost of this line item has decreased by- from- to-. 

CLIN 1512    
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0012; the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plari, and Hardware Support Plan beyond the initital 
12 month supporUwaiTanty period.OPTION to be exercised at completion of the initital warranty period under CLIN 
0012. to In support of CLIN 0012, the contractor shall provide 12 months of Extended Support - Software Support 
Plan, and Hardware Support Plan beyond the initital 12 month support/warranty.period.OPTION to be exercised at 
completion of the initital warranty period under CLIN 0012.. 

The pricing detail quantity has decreased by 2.00 from 5.00 to 3.00. 
The total cost of this line item has decreased by- from- to-. 

CLIN 1513 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0013, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital 
12 month support/warranty period.OPTION to be exercised at completion of the initital warranty period under CLIN 
0013. to In support of CLIN 0013, the contractor shall provide 12 months of Extended Support - Software Support 
Plan, and Hardware Support Plan beyond the initital 12 month supporUwarranty period.OPTION to be exercised at 
completion of the initital warranty period under CLIN 0013.. 

 The pricing detail quantity has decreased by 3.00 from 4.00 to 1.00. 
The total cost of this line item has decreased by- from-to- 

CLIN 1514 
The CLIN description has changed froin Extended Support - Warranty to Extended Support -. 
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The CLIN extended description has changed from In support of CLIN 0014, the contractor shall provide 
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital 
12 month support/warranty period.OPTION to be exercised at completion of the initital warranty period under CLIN 
0014. to In support of CLIN 0014, the contractor shall provide 12 months of Extended Support -Software Support 
Plan, and Hardware Support Plan beyond the initital 12 month support/warranty period.OPTION to be exercised at 
completion of the initital warranty period under CLIN 0014.. 

The pricing detail quantity has increased by 9.00 from 2.00 to 11.00. 
The total cost of this line item has increased by- from- to- 

CLIN 1515 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0015, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital 
12 month support/warranty period.OPTION to be exercised at completion of the initital warranty period under CLIN 
0015. to In support of CLIN 0015, the contractor shall provide 12 months of Extended Support - Software Support 
Plan, and Hardware Support Plan beyond the initital 12 month suppoi -t/warranty period.OPTION to be exercised at 
completion of the initital warranty period under CLIN 0015.. - 

The pricing detail quantity has increased by 10.00 from 1.00 to 11.00. 
The total cost of this line item has increased by- from- to- 

CLIN 1601 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0001, the contractor shall provide 

12 months of Extended Support - Wananty, Software Support Plan, and Hardware Suppo t Plan after completion of 
CLIN 1501.OPTION to be exercised at completion of CLiN 1501. to In support of CLIN 0001, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1501.OPTION to be exercised at completion of CLIN 1501.. 

CLIN 1602 
The CLIN description has changed from Extended Support - WaiTanty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0002, the contractor shall provide 

12 months of Extended Support - WatTanty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1502.OPTION to be exercised at completion of CLIN 1502. to In support of CLIN 0002, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1502.OPTION to be exercised at completion of CLIN 1502.. 

CLIN 1603 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0003, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1503.OPTION to be exercised at completion of CLIN 1503. to In support of CLIN 0003, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Suppoit Plan after completion of 
CLIN 1503.013TION to be exercised at completion of CLIN 1503.. 

CLIN 1604 
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The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0004, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1504.OPTION to be exercised at completion of CLIN 1504. to In support of CLIN 0004, the contractor shall 
provide 12 months of Extended Support - Sollware Support Plan, and Hardware Support Plan after completion of 
CLIN 1504.013TION to be exercised at completion of CLIN 1504.. 

CLiN 1605 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0005, the contractor shall provide 

12 months of Extended Support - Wuranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1505.OPTION to be exercised at completion of CLIN 1505. to In support of CLIN 0005, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1505.OPTION to be exercised at completion of CLIN 1505.. 

CLIN 1606 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0006, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1506.OPTION to be exercised at completion of CLIN 1506. to In support of CLIN 0006, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1506.OPTION to be exercised at completion of CLIN 1506.. 

CLIN 1607 
The CLIN description has changed from Extended Support - Warranty to Extended Suppoit -. 
The CLIN extended description has changed from In support of CLIN 0007, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1507.OPTION to be exercised at completion of CLIN 1507. to In support of CLIN 0007, the contractor shall 
provide 12 months of Extended Suppoit - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1507.OPTION to be exercised at completion of CLIN 1507.. 

CLIN 1608 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0008, the contractor ahall provide 

12 months of Extended Support - WatTanty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1508.OPTION to be exercised at completion of CLIN 1508. to In support of CLIN 0008, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1508.OPTION to be exercised at completion of CLIN 1508.. 

CLIN 1609 
The CLIN description has changed from Extended Support - WaiTanty to Extended Support -. 
The CLIN extended description has changed from hi support of CLIN 0009, the contractor shall provide 

12 months of Extended Support - Wan anty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1509.OPTION to be exercised at completion of CLIN 1509. to In support of CLIN 0009, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
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CLIN 1509.OPTION to be exercised at completion of CLIN 1509.. 

CLIN 1610 
The CLIN description has changed from Extended Support - Warranty to Extended Suppoit -. 
The CLIN extended description has changed from In support of CLIN 0010, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Ilardware Support Plan after completion of 
CLIN 1510.OPTION to be exercised at completion of CLIN 1510. to In support of CLIN 0010, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1510.OPTION to be exercised at completion of CLIN 1510.. 

CLIN 1611 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0011, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1517.OPTION to be exercised at completion of CL1N 1511. to In support of CLIN 0011, the contractor shall 
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1511.OPTION to be exercised at completion of CLIN 1511.. 

CLIN 1612 
The CLIN description has changed from Extended Support - WaiTanty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0012, the contractor shall provide 

12 months of Extended Support - Warranty, Software Suppoit Plan, and Hardware Support Plan after completion of 
CLIN 1512.OPTION to be exercised at completion of CLIN 1512. to In support of CLIN 0012, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1512.013TION to be exercised at completion of CLIN 1512.. 

CLIN 1613 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0013, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1513.OPTION to be exercised at completion of CLIN 1513. to In support of CLIN 0013, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1513.OPTION to be exereised at completion of CLIN 1513.. 

CLIN 1614 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0014, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1514.OPTION to be exercised at completion of CLIN 1514. to In support of CLIN 0014, the contractor shall 
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1514.OPTION to be exercised at completion of CLIN 1514.. 

CL1N 1615 
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The CLIN description has changed from Extended Support - Warranty to Extended Support -. 

CLIN 1616  
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0016, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital 
12 month support/warranty period.OPTION to be exercised at completion of CLIN 0016. to hi support of CLIN 
0016, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support 
Plan beyond the initital 12 month support/waiTanty period.OPTION to be exercised at completion of CLIN 0016.. 

The pricing detail quantity has decreased by 3.00 from 11.00 to 8.00. 
The total cost of this line item has decreased by- from- to-. 

CLIN 1617 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0017, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital 
12 month support/warranty period.OPTION to be exercised at completion of CLIN 0017. to In support of CLIN 
0017, the contractor shall provide 12 months of Extended Suppoit -Software Support Plan, and Hardware Support 
Plan beyond the initital 12 month support/warranty period.OPTION to be exercised at completion of CLIN 0017.. 

The pricing detail quantity has increased by 1.00 from 10.00 to 11.00. 
The total cost of this line item has inereased by- from- to- 

CLIN 1618 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0018, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital 
12 month support/warranty period.OPTION to be exercised at completion of CLIN 0018. to In support of CLIN 
0018, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support 
Plan beyond the initital 12 month support/warranty period.OPTION to be exercised at completion of CLIN 0018.. 

The pricing detail quantity has decreased by 1.00 from 9.00 to 8.00. 
The total cost of this line item has decreased by- from- to-. 

CLIN 1619 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended deacription has changed from In support of CLIN 0019, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital 
12 month suppoit/warranty period.OPTION to be exercised at completion of CLIN 0019. to In suppott of CLIN 
0019, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support 
Plan beyond the initital 12 month support/waiTanty period.OPTION to be exercised at completion of CLIN 0019.. 

The pricing detail quantity has decreased by 1.00 from 7.00 to 6.00. 
The total cost of this line item has decreased by- from- to-. 

CL1N 1620 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0020, the contractor shall provide 



N61340-13-F-0001 
(stevensk14340) 

Page 17 of 105 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital 
12 month support/warranty period.OPTION to be exercised at completion of CLIN 0020, to In support of CLIN 
0020, the contractor shall provide 12 months of Extended Support -Software Support Plan, and Hardware Support 
Plan beyond the initital 12 month support/warranty period.OPTION to be exercised at completion of CLIN 0020.. 

The pricing detail quantity has decreased by 1.00 from 6.00 to 5.00. 
The total cost of this line item has decreased by- from- to-. 

CLIN 1621 
The CLIN description has changed from Extended Support - Wa ranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0021, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital 
12 month support/warranty period.OPTION to be exercised at completion of CLIN 0021. to In support of CLIN 
0021, the contractor shall provide 12 months of Extended Support - SoBware Support Plan, and Hardware Support 
Plan beyond the initital 12 month support/wananty period.OPTION to be exercised at completion of CLIN 0021.. 

The pricing detail quantity has decreased by 1.00 from 5.00 to 4.00. 
The total cost of this line item has decreased by- from- to-. 

CLIN 1622 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0022, the contractor shall provide 

12 months of Extended Support - Warranty, SoSware Support Plan, and Hardware Support Plan beyond the initital 
12 month supporUwananty period.OPTION to be exercised at completion of CLIN 0022. to In support of CLIN 
0022, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support 
Plan beyond the initital 12 month support/watYanty period.OPTION to be exercised at completion of CLIN 0022.. 

The pricing detail quantity has decreased by 1.00 from 3.00 to 2.00. 
The total cost of this line item has decreased by- from- to-. 

CLIN 1623 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0023, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital 
12 month support/warranty period.OPTION to be exercised at completion of CLIN 0023. to In support of CLIN 
0023, the contractor shall provide 12 nionths of Extended Support - Software Support Plan, and Hardware Support 
Plan beyond the initital 12 month support/warranty period.OPTION to be exercised at completion of CLIN 0023.. 

The pricing detail quantity has decreased by 1.00 from 2.00 to 1.00. 
The total cost of this line item has decreased by_ from- to-. 

CLIN 1624 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed fi'om In support of CLIN 0024, the contractor shall provide 

12 months of Extended Support - Warranty, Sof[ware Support Plan, and Hardware Support Plan beyond the initital 
12 month support/warranty period.OPTION to be exercised at completion of CLIN 0024. to In support of CLIN 
0024, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support 
Plan beyond the initital 12 month support/warranty period.OPTION to be exercised at completion of CLIN 0024.. 

The pricing detail quantity has increased by 10.00 from 1.00 to 11A0. 
The total cost of this line item has increased by_ from- to- 
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CLIN 1701 
The CLIN description has changed from Extended Support - WaiTanty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0001, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Suppoit Plan after completion of 
CLIN 1601.OPTION to be exercised at completion of CLIN 1601. to In support of CLIN 0001, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1601.OPTION to be exercised at coinpletion of CLIN 1601.. 

CLIN 1702 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0002, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1602.OPTION to be exerciaed at completion of CLIN 1602. to In support of CLIN 0002, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1602.OPTION to be exercised at completion of CLIN 1602.. 

CLIN 1703 
The CLIN description has clianged from Extended Support - WaiTanty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0003, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1603.OPTION to be exercised at completion of CLIN 1603. to In support of CLIN 0003, the contractor shall 
provide 12 months of Extended Suppoit -Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1603.OPTION to be exercised at completion of CLIN 1603.. 

CLIN 1704 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0004, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1604.OPTION to be exercised at completion of CLIN 1604. to In support of CLIN 0004, the contractor shall 
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1604.OPTION to be exercised at completion of CLIN 1604.. 

CLIN 1705 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0005, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1605.OPTION to be exercised at completion of CLIN 1605, to In support of CLIN 0005, the contractor shall 
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1605.OPTION to be exercised at completion of CLIN 1605.. 

CLIN 1706 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0006, the contractor shall provide 
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12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1606.OPTION to be exercised at completion of CLIN 1606. to In support of CLIN 0006, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1606.OPTION to be exercised at completion of CLIN 1606.. 

CLIN 1707 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0007, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1607.OPTION to be exercised at completion of CLIN 1607. to In support of CLIN 0007, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1607.OPTION to be exercised at completion of CLIN 1607.. 

CLIN 1708 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0008, the contractor shall provide 

12 months of Extended Support - Wananty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1608.OPTION to be exercised at completion of CLIN 1608. to In support of CLIN 0008, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1608.OPTION to be exercised at completion of CLIN 1608.. 

CLIN 1709 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0009, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1609.OPTION to be exercised at completion of CLIN 1609. to hi support of CLIN 0009, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1609.OPTION to be exercised at completion of CLIN 1609.. 

CLIN 1710 
The CLIN description has changed from Extended Support - Warranty to Extended Suppoit -. 
The CLIN extended description has changed from In support of CLIN 0010, the contractor shall provide 

12 months of Extended Support - Warranty, Software Suppott Plan, and Hardware Support Plan after completion of 
CLIN 1610.OPTION to be exerrcised at completion of CLIN 1610. to In support of CLIN 0010, the contractor shall 
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1610.OPT10N to be exercised at completion of CLIN 1610.. 

CLIN 1771 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0011, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Suppoit Plan after completion of 
CLIN 1611.OPTION to be exercised at completion of CLIN 1611. to In support of CLIN 0011, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLLN 1611.OPT10N to be exercised at completion of CLIN 1611.. 
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CLIN 1712 
The CLIN description has changed from Extended Support - Wananty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0012, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1612:OPTION to be exercised at completion of CLIN 1612. to In support of CLIN 0012, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1612.OPTION to be exercised at completion of CL1N 1612.. 

CLIN 1713 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0013, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1613.013TION to be exercised at completion of CLIN 1613. to In support of CLIN 0013, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1613.OPTION to be exercised at completion of CLIN 1613.. 

CLIN 1714  
The CLIN description has changed from Extended Support - Wananty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0014, the contractor shall provide 

12 months of Extended Support - Waizanty, Sof[ware Support Plan, and Hardware Support Plan after completion of 
CLIN 1614.OPTION to be exercised at completion of CLIN 1614, to In support of CLIN 0014, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1614.OPTION to be exercised at completion of CLIN 1614.. 

CLIN 1715 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0015, the contractor shall provide 

12 months of Extended Support - WaiTanty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1615.013TION to be exercised at completion of CLIN 1615. to In support of CLIN 0015, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1615.OPTION to be exercised at completion of CLIN 1615.. 

CLIN 1716 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed fi'om In support of CLIN 0016, the contractor shall provide 

12 months of Extended Support - Wananty, Software Support Plan, and Hardware Suppoit Plan after completion of 
CLIN 1616.OPTION to be exercised at completion of CLIN 1616. to In suppoit of CLIN 0016, the contractor shall 
provide 12 months of Extended Support - Sof[ware Support Plan, and Hardware Support Plan after completion of 
CLIN 1616.OPTION to be exercised at completion of CLIN 1616.. 

CLIN 1717   
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0017, the conh'actor shall provide 



N61340-13-F-0001 
(stevensk14340) 

Page 15 of 105 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1617.OPTION to be exercised at completion of CLIN 1617. to In support of CLIN 0017, the contractor shall 
provide 12 months of Extended Support - Sof[ware Support Plan, and Hardware Support Plan after completion of 
CLIN 1617.OPTION to be exercised at completion of CLIN 1617.. 

CLIN 1718 
The CLIN description has changed from Extended Support - WaiTanty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0018, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1618.OPTION to be exercised at completion of CLIN 1618. to In support of CLIN 0018, the contractor shall 
provide 12 montha of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1618.OPTION to be exercised at completion of CLIN 1618.. 

CLIN 1719 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0019, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1619.OPTION to be exercised at completion of CLIN 1619. to In support of CLIN 0019, the contractor shall 
provide 12 months of Extended Support - Software Suppoit Plan, and Hardware Support Plan after completion of 
CLIN 1619.OPTION to be exercised at completion of CLIN 1619.. 

CLIN 1720 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from h7 support of CLIN 0020, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1620.OPTION to be exercised at completion of CLIN 1620. to In support of CLIN 0020, the contractor shall 
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1620.OPTION to be exercised at completion of CLIN 1620.. 

CLIN 1721 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0021, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1621.OPTION to be exercised at completion of CLIN 1621. to In support of CLIN 0021, the contractor shall 
provide 12 months of Extended Support -Sottware Support Plan, and Hardware Support Plan after completion of 
CLIN 1621.OPTION to be exercised at completion of CLIN 1621.. 

CLIN 1722 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0022, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1622.OPTION to be exercised at completion of CLIN 1622. to In support of CLIN 0022, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1622.OPTION to be exercised at completion of CLIN 1622.. 
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CLIN 1723 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0023, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1623.OPTION to be exercised at completion of CLIN 1623. to In support of CLIN 0023, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1623.OPTION to be exercised at completion of CLIN 1623.. 

CLIN 1724 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In sapport of CLIN 0024, the contractor ehall provide 

12 months of Extended Support - Warranty, Sof[ware Support Plan, and Hardware Support Plan afler completion of 
CLIN 1624.OPTION to be exercised at completion of CLIN 1624. to In support of CLIN 0024, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1624.OPTION to be exercised at completion of CLIN 1624.. 

CLIN 1725 
The CLIN description has changed from Extended Support - WaiTanty to Extended Support -. 
The CLIN extended description bas changed from In support of CLIN 0025, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital 
12 month suppott/wairanty period.OPTION to be exercised at completion of the initital wan anty period under CLIN 
0025. to In support of CLIN 0025, the contractor shall provide 12 months of Extended Support - Software Support 
Plan, and Hardware Support Plan beyond the initital 12 month supporUwaiTanty period.OPTION to be exercised at 
completion of the initital wan'anty period under CLIN 0025.. 

The pricing detail quantity has decreased by 1.00 from 11.00 to 10.00. 
The total cost of this line item has decreased by- rom-to-. 

CLIN 1726 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0026, the contractor shall provide 

12 montbs of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital 
12 month support/warranty period.OPTION to be exercised at completion of the initital watranty period under CLIN 
0026, to In support of CLIN 0026, the contractor shall provide 12 months of Extended Support - Software Support 
Plan, and Hardware Support Plan beyond the initital 12 month supporUwatTanty period.OPTION to be exercised at 
completion of the initital warranty period under CLIN 0026.. 

The pricing detail quantity has decreased by 1.00 fi'om 10.00 to 9.00. 
The total cost of this line item has decreased by _ fi'om- to-. 

CLIN 1727 
The CLIN description has cbanged from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0027, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital 
12 month support/warranty period.OPTION to be exercised at completion of the initital warranty period under CLIN 
0027, to In support of CLIN 0027, the contractor shall provide 12 months of Extended Support - Software Support 
Plan, and Hardware Svpport Plan beyond the initital 12 month support/walTanty period.OPTION to be exercised at 
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contpletion of the iuutital wananty period tutder CLIN 0027.. 
The pricing detail quantity ]tas decreased by 2.00 firom 8.00 to 6.00. 
The total cost of this liue item has decreased by- from- to-. 

CLIN 1728 
The CLIN description Itas chauged fi'om Extended Stnppott - Wacranty to Extettded Support -. 
The CLIN extended description has chauged from In support of CLIN 0025, the contractor shall provide 

12 montlts of Extended Snpport - Waranty, Sofhvare Support Plan, and Hat'dware Suppott Plan beyond the initital 
12 moittlt supporthvatranty period.OPTION to be exet'cised at completion of the itutital wan'anty period tmder CLIN 
0028. to In sttpport of CLIN 0028, the conh'actor sltall proi-ide 12 months of Extended Support - Soffware Support 
Plan, and Hardware Support Plan beyond the initital 12 nionth snpport/tvan'anty period.OPTION to be exercised at 
completion of the iuutital waarnnty period uuder CLIN 0028.. 

The pricing detail qtnanfity has decreased by 3.00 from 7.00 to 4.00. 
The total cost of tlus line item has decreased by_ from- to-. 

CLIN 1729 
The CLIN description has changed from Extended Support - Watt'anty to Extended Sttpport -. 
The CLIN extended description has changed fi'om In support of CLIN 0029, the contractor sltall provide 

12 months of Extended Support - Watranty, Soflware Support Plan, and Hardware Support Plan beyond the initital 
12 month stnpport/tvanrutty period.OPTION to be exercised at completion of the initital waerattty period tmder CLIN 
0029. to Lt support of CLIN 0029, the contractor shal) prov ide 12 months of Extended Sttpport - Soft<vare Sttpport 
Plan, utd Hardwue Support Plan beyond the initital 12 month supporthvatranty period.OPTION to be exercised at 
contpletion of tlte initital wan'anty period tmder CLIN 0029.. 

The pricittg detail qutmtity has decreased by 3.00 from 6.00 to 3.00. 
The total cost of this line item has decreased by- froni- to-. 

CLIN 1730 
The CLIN description ]tas cltanged froni Extended Support - WatTanty to Extettded Support 
The CLIN extended description has changed fiom Lt support of CLIN 0030, the contractor shall provide 

12 months of Extended Snpport - Warranty, Sofhvare Support Plan, and Hardware Support Plan beyond the initital 
12 inonth suppott/watranty period.OPTION to be exercised at completion of the initital wan'anty period tuider CLIN 
0030. to ht support of CLIN 0030, the contractor shall provide 12 ntontlts of Extended Stuppott - Sofhvare Support 
Plan, and Hardware Support Plan beyottd the iuitital 12 ntontlt support/wan'anty period.OPTION to be exercised at 
cotnpletion of the initital warranty period tutder CLIN 0030.. 

The pricutg detail quanfity has decreased by 2.00 from 4.00 to 2.00. 
The total cost of this I'ute itetn has decreased by- from- to-. 

CLIN 1731 
The CLIN description has changed from Extended Support - WatTanty to Extended Snpport -. 
The CLIN extended description ltas changed from In support of CLIN 0031, the contractor shall pt'ovide 

12 ntonths of Extended Snpport - Wan'anty, Softwue Support Plan, and Hat'dware Snppott Plan beyond the ivutital 
12 ntonth support/tvauranty period.OPTION to be exercised at completion of the autital watranty period tmder CLIN 
0031. to In support of CLIN 0031, t$e contractor sltall provide 12 months of Extended Support - Sofhvare Support 
Plan, and Hardtvare Support Plan beyond the initital 12 montli support/wan'anty period.OPTION to be exercised at 
completion of the iuitital wan'anty period tutder CLIN 0031..  
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CLIN 1732 
The CLIN description has changed fiom Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0032, the conh•actor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital 
12 month support/warranty period.OPTION to be exercised at completion of the initital warranty period under CLIN 
0032. to In support of CLIN 0032, the contractor shall provide 12 months of Extended Support - Software Support 
Plan, and Hardware Support Plan beyond the initital 12 month support/warranty period.OPTION to be exercised at 
completion of the initital warranty period under CLIN 0032.. 

CLIN 1801 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0001, the contractor shall provide. 

12 months of Extended Support - Warranty, Sof[ware Support Plan, and Hardware Support Plan after completion of 
CLIN 1701.OPTION to be exercised at completion of CLIN 1701. to In support of CLIN 0001, the contractor shall 
provide 5(5*2=10) months of Extended Support -Software Support Plan, and Hardware Support Plan after 
completion of CLIN 1701.OPTION to be exercised at completion of CLIN 1701.. 

CLIN 1802 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0002, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1702.OPTION to be exercised at completion of CLIN 1702. to In support of CLIN 0002, the contractor shall 
provide 6(6*2=12) months of Extended Support - Software Support Plan, and Hardware Support Plan after 
completion of CLIN 1702.OPTION to be exercised at completion of CLIN 1702.. 

CLIN 1803 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CL1N 0003, the contractor shall provide 

12 months of Extended Support - Wananty, Software Support Plan, and Hardware Support Plaq after completion of 
CLIN 1703.OPTION to be exercised at completion of CLIN 1703. to In support of CLIN 0003, the contractor shall 
provide 4 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1703.OPTION to be exercised at completion of CLIN 1703.. 

The pricing detail quantity has decreased by 2.00 from 6.00 to 4.00. 
The total cost of this line item has decreased by- from- to-. 

CLIN 1804 
The CLIN description has changed from Extended Support - Wat1'anty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0004, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1704.OPTION to be exercised at cotnpletion of CLIN 1704. to In support of CLIN 0004, the contractor sltall 
provide 9 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1704.OPTION to be exercised at completion of CLIN 1704.. 

The pricing detail quantity has increased by 1.00 from 8.00 to 9.00. 
The total cost of this line item has increased by- from- to- 
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CLIN 1805 
The CLIN description has changed from Extended Support - WaiTanty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0005, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1705.OPTION to be exercised at completion of CLIN 1705. to In support of CLIN 0005, the contractor shall 
provide 10 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1705.0PTION to be exercised at complefion of CLIN 1705.. 

The pricing detail quantity has increased by 1.00 from 9.00 to 10.00. 
The total cost of this line item has increased by- from- to- 

CLIN 1806 
The CLIN description has changed from Extended Support - Wananty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0006, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1706.OPTION to be exercised at completion of CLIN 1706. to In support of CLIN 0006, the contractor shall 
provide 8 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1706.OPTION to be exercised at completion of CLIN 1706.. 

The pricing detail quantity has decreased by 2.00 from 10.00 to 8.00. 
The total cost of this line item has decreased by- from- to-. 

CLIN 1807 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0007, the contractor shall provide 

12 months of Extended Support - Warranty, Sof[ware Support Plan, and Hardware Support Plan after completion of 
CLIN 1707.OPTION to be exercised at completion of CLIN 1707. to In support of CLIN 0007, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1707.OPTION to be exercised at completion of CLIN 1707.. 

CLIN 1808 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0008, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1708.OPTION to be exercised at completion of CLIN 1708. to In support of CLIN 0008, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1708.OPTION to be exercised at completion of CLIN 1708.. 

CLIN 1809 
The CLIN description has changed from Extended Support - Wananty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0009, the contractor shall provide 

12 months of Extended Support - Warratity, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1709.OPTION to be exercised at completion of CLIN 1709. to In support of CLIN 0009, the contractor shall 
provide 12 months of Extended Support -Software Support Plan, and Hardware Suppoit Plan after completion of 
CLIN 1709.OPTION to be exercised at completion of CLIN 1709.. 
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CLIN 1810 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0010, the contractor shall provide 

12 months of Extended Suppo t- Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1710.OPTION to be exercised at completion of CLIN 1710, to In support of CLIN 0010, the contractor shall 
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1710.OPTION to be exercised at completion of CLIN 1710.. 

CLIN 1811 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0011, the conhactor shall provide 

12 months of Extended Support - WaiTanty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1711.OPTION to be exercised at completion of CLIN 1711. to In support of CLIN 0011, the contractor shall 
provide 12 months of Extended Support - Software Suppoit Plan, and Hardware Support Plan after comple6on of 
CLIN 1711.OPTION to be exercised at completion of CLIN 1711.. 

CLIN 1812 
The CLIN description has changed from Extended Support - Warranty to ExtendedSupport -. 
The CLIN extended description has changed from In support of CLIN 0012, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1772.OPTION to be exercised at completion of CLIN 1712. to In support of CLIN 0012, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1712.OPTION tp be exercised at completion of CL1N 1712.. 

CLIN 1813  
The CLIN description bas changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended desciiption has changed from In support of CLIN 0013, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1713.OPTION to be exercised at completion of CLIN 1713. to In support of CLIN 0013, the contractor shall 
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1713.OPTION to be exercised at completion of CLIN 1713.. 

CLIN 1814 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0014, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1714.OPTION to be exercised-at completion of CLIN 1714. to In support of CLIN 0014, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1714.OPTION to be exercised at completion of CLIN 1714.. 

CLIN 1815 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0015, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1715.OPTION to be exercised at completion of CLIN 1715. to In support of CLIN 0015, the contractor shall 



N61340-13-F-0001 
(stevensk14340) 

Page 21 of 105 

provide 12 months of Extended Suppoit -Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1715.OPTION to be exercised at completion of CLIN 1715.. 

CLIN 1816 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0016, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1716.OPTION to be exereised at completion of CLIN 1716. to In support of CLIN 0016, the contractor shall 
provide 12 months of Extended Support - Sofhvare Support Plan; and Hardware Support Plan after completion of 
CLIN 1716.OPTION to be exercised at completion of CLIN 1716.. 

CLIN 1817 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0017, the contractor shall provide 

12 months of Extended Support - Wa Tanty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1717.OPTION to be exercised at completion of CLIN 1717. to In support of CLIN 0017, the contractor shall 
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1717.OPTION to be exercised at completion of CLIN 1717.. 

CLIN 1818 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0018, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1718.OPTION to be exercised at completion of CLIN 1718. to In suppoit of CLIN 0018, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1718.OPTION to be exerciaed at completion of CLIN 1718.. 

CLIN 1819 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0019, the contractor shall provide 

12 months of Extended Support - Warranty, Soflware Support Plan, and Hardware Support Plan after completion of 
CLIN 1719.OPTION to be exercised at completion of CLIN 1719. to In support of CLIN 0019, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1719.OPTION to be exercised at completion of CLIN 1719.. 

CLIN 1820 
The CLIN description has clianged from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0020, the contractor shall provide 

12 months of Extended Support - Wan•anty, Software Suppqrt Plan, and Hardware Support Plan after completion of 
CLIN 1720.OPTION to be exercised at completion of CLIN 1720, to In support of CLIN 0020, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1720.OPTION to be exercised at completion of CLIN 1720.. 
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CLIN 1821 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0021, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1721.OPTION to be exercised at completion of CLIN 1721. to In support of CLIN 0021, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1721.OPTION to be exercised at completion of CLIN 1721.. 

CLIN 1822 
The CLIN description has changed from Extended Support - WaiTanty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0022, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after cornpletion of 
CLIN 1722.OPTION to be exercised at completion of CLIN 1722. to In support of CLIN 0022, the contractor shall 
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1722.OPTION to be exercised at completion of CLIN 1722.. 

CLIN 1823 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0023, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1723.013TION to be exercised at completion of CLIN 1723. to In support of CLIN 0023, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1723.OPTION to be exercised at completion of CLIN 1723.. 

CLIN 1824 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0024, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1724.OPTION to be exerciaed at completion of CLIN 1724. to In support of CLIN 0024, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1724.OPTION to be exercised at completion of CLIN 1724.. 

CLIN 1825 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0025, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1725.OPTION to be exercised at completion of CLIN 1725. to In support of CLIN 0025, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1725.OPTION to be exercised at completion of CLIN 1725.. 

CLIN 1826 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0026, the contractor shall provide 

12 months of Extended Support - WauTanty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1726.OPTION to be exercised at completion of CLIN 1726. to In support of CLIN 0026, the conh'actor shall 
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provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1726.OPTION to be exercised at completion of CLIN 1726., 

CLIN 1827 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In suppoit of CLIN 0027, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1727.OPTION to be exercised at completion of CLIN 1727. to In support of CLIN 0027, the conhactor shall 
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1727.OPTION to be exercised at completion of CLIN 1727.. 

CL1N 1828 
The CLIN description has changed from Extended Support - Warranty to Extended Suppott -. 
The CLIN extended description has changed from In support of CLIN 0028, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CL1N 1728.OPTION to be exercised at completion of CLIN 1728. to In support of CLIN 0028, the contractor shall 
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1728.OPTION to be exercised at completion of CLIN 1728.. 

CLIN 1829 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed fiom In support of CLIN 0029, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan affter completion of 
CLIN 1729.OPTION to be exercised at completion of CLIN 1729. to In support of CLIN 0029, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1729.OPTION to be exerciaed at completion of CLIN 1729.. 

CLIN 1830 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0030, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and $ardware Support Plan after completion of 
CLIN 1730.OPTION to be exercised at coinpletion of CLIN 1730. to In support of CLIN 0030, the contractor sball 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1730.OPTION to be exercised at completion of CL1N 1730.. 

CLIN 1831 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0031, the contractor shall provide 

12 months of Extended Support - Warranty, Sof[ware Support Plan, and Hardware Support Plan after completion of 
CLIN 1731.OPTION to be exercised at completion of CLIN 1731. to In support of CLIN 0031, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1731.OPTION to be exercised at completion of CLIN 1731.. 
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CLIN 1832 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0032, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and IIardware Support Plan after completion of 
CLIN 1732.013TION to be exercised at completion of CLIN 1732. to In suppoit of CLIN 0032, the contractor shall 
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1732.OPTION to be exercised at completion of CLIN 1732.. 

CLIN 1833 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0033, the contractor shall provide 

12 months of Extended Support - Wananty, Software Support Plan, and Hardware Support Plan beyond the initital 
12 month support/warranty period.OPTION to be exercised at completion of the initital wananty period under CLIN 
0033. to In support of CLIN 0033, the contractor shall provide 12 months of Extended Support -Software Support 
Plan, and Hardware Support Plan beyond the initital 12 month support/warranty period.OPTION to be exercised at 
completion of the initital warranty period under CLIN 0033.. 

CLIN 1834 
. The CLIN description has changed from Extended Support - WaiTanty to Extended Support -. 

The CLIN extended description has changed from In support of CLIN 0034, the contractor shall provide 
12 months of Extended Support - Waimanty, Software Support Plan, and Hardware Support Plan beyond the initital 
12 month support/warranty period.OPTION to be exercised at completion of the initital wananty period under CLIN 
0034. to In support of CLIN 0034, the contractor shall provide 12 months of Extended Support - Software Support 
Plan, and Hardware Support Plan beyond the initital 12 month support/warranty period.OPTION to be exercised at 
completion of the initital warranty period under CLIN 0034.. 

The pricing detail quantity has decreased by 2.00 from 11.00 to 9.00. 
The total cost of this line item has decreased by- from- to-. 

CLIN 1835 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0035, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital 
12 month support/warranty period.OPTION to be exercised at completion of the initital warranty period under CLIN 
0035. to In support of CLIN 0035, the contractor shall provide 12 months of Extended Support -Software Support 
Plan, and Hardware Support Plan beyond the initital 12 month support/warranty period.OPTION to be exercised at 
completion of the initital support period under CLIN 0035.. 

The unit of issue has changed from Quarter (Time) to Quart. 

CLIN 1836 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
 The CLIN extended description has changed from In support of CLIN 0036, the contractor shall provide 

12 months of Extended Support - Wananty, Software Support Plan, and Hardware Support Plan beyond the initital 
12 month support/warranty period.OPTION to be exercised at completion of the initital waiTanty period under CL1N 
0036. to In support of CLIN 0036, the contractor shall provide 12 months of Extended Support - Software Support 
Plan, and Hardware Support Plan beyond the initital 12 month support/wananty period.OPTION to be exercised at 
co npletion of the initital waiTanty period under CLIN 0036.. 
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CLIN 1908 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0008, the conhactor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1808.OPTION to be exercised at completion of CLIN 1808. to In support of CLIN 0008, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1808.OPTION to be exercised at completion of CLIN 1808.. 

The pricing detail quantity has increased by 3.00 from 1.00 to 4.00. 
The total cost of this line item has inereased by- from- to- 

CLIN 1909 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed fiom In support of CLIN 0009, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Haitiware Support Plan after completion of 
CLIN 1809.OPTION to be exercised at completion of CLIN 1809. to In support of CLIN 0009, the contractor ahall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1809.OPTION to be exercised at completion of CLIN 1809.. 

The pricing detail quantity has increased by 1.00 from 3.00 to 4.00. 
The total cost of this line item has increased by- from- to- 

CLIN 1970 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0010, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1810.OPTION to be exercised at completion of CLIN 1810. to In support of CLIN 0010, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1810.OPTION to be exercised at completion of CLIN 1810.. 

CLIN 1911 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0011, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1811.OPTION to be exercised at completion of CLIN 1811. to In support of CLIN 0011, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1811.OPTION to be exercised at completion of CLIN 1811.. 

The pricing detail quantity has increased by 2.00 from 6.00 to 8.00. 
The total cost of this line item has inereased by- from- to- 

CLIN 1912 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0012, the contractor shall provide 

12 months of Extended Support - Wananty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1812.OPTION to be exercised at completion of CLIN 1812. to In support of CLIN 0012, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1812.OPTION to be exercised at completion of CLIN 1812.. 
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The pricing detail quantity has increased by 2.00 from 7.00 to 9.00. 
The total cost ofthis line item has increased by- from- to- 

CLIN 1913 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0013, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1813.OPTION to be exercised at completion of CLIN 1813. to In support of CLIN 0013, the contraetor shall 
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1813.OPTION to be exercised at completion of CLIN 1813.. 

The pricing detail quantity has increased by 3.00 from 8.00 to 11.00. 
The total cost of this line item has increased by- from- to- 

CLIN 1914 
The CLIN description has changed from Extended Support - Warranty to Extended Suppoit -. 
The CLIN extended description has changed from In support of CLIN 0014, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1814.OPTION to be exercised at completion of CLIN 1814. to In support of CLIN 0014, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1814.OPTION to be exercised at completion of CLIN 1814.. 

The pricing detail quantity has decreased by 9.00 from 10.00 to 1.00. 
The total cost of this line item has decreased by- from- to-. 

CLIN 1915 
The CLIN description has changed fiom Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0015, the contractor shall provide 

12 months of Extended Support - Wai7anty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1815.OPTION to be exercised at completion of CLIN 1815. to In support of CLIN 0015, the contractor shall 
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1815.OPTION to be exercised at completion of CLIN 1815.. 

The pricing detail quantity has decreased by 10.00 from 11.00 to 1.00. 
The total cost of this line item has decreased by- from- to ~ . 

CLIN 1916 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed fi•om In support of CLIN 0016, the contractor shall provide 

12 months of Extended Support - Wan anty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1816.OPTION to be exercised at completion of CLIN 1816. to In support of CLIN 0016, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1816.OPTION to be exercised at completion of CLIN 1816.. 

CLIN 1917 
The CLIN description has changed from Extended Support - WaiTanty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0017, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
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CLIN 1817.OPTION to be exercised at completion of CLIN 1817. to In support of CLIN 0017, the conhactor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1817.OPTION to be exercised at completion of CLIN 1817.. 

CLIN 1918 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0018, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1818.OPTION to be exercised at completion of CLIN 1818. to In support of CLIN 0018, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1818.OPTION to be exercised at completion of CLIN 1818.. 

CLIN 1919 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0019, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1819.OPTION to be exercised at completion of CLIN 1819. to In support of CLIN 0019, the contractor shall 
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1819.OPTION to be exercised at completion of CLIN 1819.. 

CLIN 1920 
The CLIN description has changed from Extended Support - WaiTanty to Extended Suppoit -. 	- 
The CLIN extended description has changed from hi suppoit of CLIN 0020, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1820.OPTION to be exercised at completion of CLIN 1820. to In support of CLIN 0020, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1820.OPTION to be exercised at completion of CLIN 1820.. 

CLIN 1921 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0021, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1821.OPTION to be exercised at completion of CLIN 1821, to In support of CLIN 0021, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1821.OPTION to be exercised at completion of CLIN 1821.. 

CLIN 1922 
The CLIN desci iption has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0022, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1822.OPTION to be exercised at completion of CLIN 1822. to In support of CLIN 0022, the contractor shall 
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1822.OPTION to be exercised at completion of CLIN 1822.. 
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CLIN 1923 
The CLIN description has changed from Extended Support - Wananty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0023, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1823.OPTION to be exercised at completion of CLIN 1823, to In support of CLIN 0023, the contractor shall 
provide 12 months of Extended Siupport - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1823.OPTION to be exercised at completion of CLIN 1823.. 

 CLIN 1924 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed fiom In support of CLIN 0024, the contractor shall provide 

12 months of Extended Support - Wa Tanty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1824.OPTION to be exercised at completion of CLIN 1824. to hr support of CLIN 0024, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1824.OPTION to be exercised at completion of CLIN 1824.. 

CLIN 1925 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from hi support of CLIN 0025, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1825.OPTION to be exercised at completion of CLIN 1825. to hi support of CLIN 0025, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1825.OPTION to be exercised at completion of CLIN 1825.. 

CLIN 1926 
The CLIN description has changed from Extended Support - WaiTanty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0026, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1826.OPTION to be exercised at complefion of CLIN 1826, to In support of CLIN 0026, the contractor shall 
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1826.OPTION to be exercised at completion of CLIN 1826.. 

CLIN 1927 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0027, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1827.OPTION to be exercised at completion of CLIN 1827. to In support of CLIN 0027, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1827.OPTION to be exercised at completion of CLIN 1827.. 

CLIN 1928 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0028, the conh'actor shall provide 

12 montbs of Extended Support - WatTanty, Software Support Plan, and Hardware Support Plan after completion of 
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CLIN 1828.OPTION to be exercised at completion of CLIN 1828. to In support of CLIN 0028, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1828.OPTION to be exercised at completion of CLIN 1828.. 

CLIN 1929 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CL1N extended description has changed from In support of CLIN 0029, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1829.OPTION to be exercised at completion of CLIN 1829. to In support of CLIN 0029, the contractor shall 
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1829.OPTION to be exercised at completion of CLIN 1829.. 

CLIN 1930 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0030, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1830.OPTION to be exercieed at completion of CLIN 1830. to In support of CLIN 0030, the contractor shall 
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1830.OPTION to be exercised at completion of CLIN 1830.. 

CLIN 1931 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0031, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1831.OPTION to be exercised at completion of CLIN 1831. to In support of CLIN 0031, the contractor shall 
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1831.OPTION to be exercised at completion of CLIN 1831.. 

CLIN 1932 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0032, the conhactor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1832.OPTION to be exercised at completion of CLIN 1832. to h1 support of CLIN 0032, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1832.OPTION to be exercised at completion of CLIN 1832.. 

CLIN 1933  
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0033, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1833.OPTION to be exercised at completion of CLIN 1833. to In support of CLIN 0033, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1833.OPTION to be exercised at completiori of CLIN 1833.. 
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CLIN 1934 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed fiom In support of CLIN 0034, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1834.OPTION to be exercised at completion of CLIN 1834. to In support of CLIN 0034, the contractor shall 
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1834.OPTION to be exercised at completion of CLIN 1834.. 

CLIN 1935 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLiN extended description has changed from In support of CLIN 0035, the contractor shall provide 

12 months of Extended Support - Wananty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1835:OPTION to be exercised at completion of CLIN 1835. to In support of CLIN 0035, the conh•actor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1835.OPTION to be exercised at completion of CLIN 1835.. 

CLIN 1936 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0036, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1836.OPTION to be exercised at completion of CLIN 1836. to In support of CLIN 0036, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1836.OPTION to be exercised at completion of CLIN 1836.. 

CLIN 2016 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0016, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1916.OPTION to be exercised at completion of CLIN 1916, to hi support of CLIN 0016, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1916.OPTION to be exercised at completion of CLIN 1916.. 

The pricing detail quantity has increased by 3.00 from 1.00 to 4.00. 
The total cost of this line item has inw'eased by- from- to- 

CLIN 2017 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0017, the contractor shall provide 

12 months of Extended Support - Warranty, Soflware Support Plan, and Hardware,Support Plan after completion of 
CLIN 1917.OPTION to be exercised at completion of CLIN 1917. to In support of CLIN 0017, the contractor shall 
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1917.OPTION to be exercised at completion of CLIN 1917.. 

The pricing detail quantity has decreased by 1.00 from 2.00 to 1.00. 
The total cost of this line item has decreased by- from- to-. 
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CLIN 2018 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0018, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Suppot4 Plan after completion of 
CLIN 1918.OPTION to be exercised at completion of CLIN 1918. to In support of CLIN 0018, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1918.OPTION to be exercised at completion of CLIN 1918.. 

The pricing detail quantity has increased by 1.00 from 3.00 to 4.00. 
The total cost of this line item has increased by- fiom- to- 

CLIN 2019 
The CLIN description has changed from Extended Support - WatTanty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0019, the contractor shall provide 

12 months of Extended Suppoi¢ - Warranty, Sof[ware Support Plan, and Hardware Support Plan after completion of 
CLIN 1919.OPTION to be exercised at completion of CLIN 1919. to In support of CLIN 0019, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1919.OPTION to be exercised at completion of CLIN 1919.. 

The pricing detail quantity has increased by 1.00 from 5.00 to 6.00. 
The total cost of this line item has increased by- from- to- 

CLIN 2020 
The CLIN description has changed from Extended Support - WaiTanty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0020, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CL1N 1920.OPTION to be exercised at completion of CLIN 1920. to In support of CLIN 0020, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1920.OPTION to be exercised at completion of CLIN 1920.. 

The pricing detail quantity has increased by 1.00 from 6.00 to 7.00. 
The total cost of this line item has increased by- fiom- to- 

CLIN 2021 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0021, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1921.OPTION to be exercised at completion of CLIN 1921. to In support of CLIN 0021, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Suppott Plan after completion of 
CLIN 1921.OPTION to be exercised at completion of CLIN 1921.. 

The pricing detail quantity has increased by 1.00 from 7.00 to 8.00. 
The total cost of this line item has inereased by- from- to- 

CLIN 2022 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has clianged from In support of CLIN 0022, the contractor shall provide 

12 montbs of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1922.OPTION to be exercised at completion of CLIN 1922. to In support of CLIN 0022, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1922.OPTION to be exerciaed at completion of CLIN 1922.. 
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The pricing detail quantity has increased by 1.00 from 9.00 to 10.00. 
The total cost of this line item has increased by- from- to- 

CLIN 2023 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0023, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1923.OPTION to be exercised at completion of CLIN 1923. to In support of CLIN 0023, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1923.OPTION to be exercised at completion of CLIN 1923.. 

The pricing detail quantity has increased by 1.00 from 10.00 to 11.00. 
The total cost of this line item has increased by- from- to- 

CLIN 2024 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 	- 
The CLIN extended description has changed from In support of CLIN 0024, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1924.OPTION to be exercised at completion of CLIN 1924. to In support of CLIN 0024, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1924.OPTION to be exercised at completion of CLIN 1924.. 

The pricing detail quantity has decreased by 10.00 from 11.00 to 1.00. 
The total cost of this line item has decreased by- from- to-. 

CLIN 2025 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0025, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1925.OPTION to be exercised at completion of CLIN 1925. to In support of CLIN 0025, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1925.OPTION to be exercised at completion of CLIN 1925.. 

CLIN 2026 
The CLTN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has chattged from In support of CLIN 0026, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1926.OPTION to be exercised at completion of CLIN 1926. to In support of CLIN 0026, the contractor sball 
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1926.OPTION to be exercised at completion of CLIN 1926.. 

CLIN 2027 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0027, the contractor shall provide 

12 months of Extended Support - Wan anty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1927.OPTION to be exercised at completion of CLIN 1927. to In support of CLIN 0027, the contcactor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
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CLIN 1927.OPTION to be exercised at completion of CLIN 1927.. 

CLIN 2028 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0028, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1928.OPTION to be exercised at completion of CLIN 1928. to In support of CLIN 0028, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLEQ 1928.OPTION to be exercised at completion of CLIN 1928.. 

CLIN 2029 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0029, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1929.OPTION to be exercised at completion of CLIN 1929. to In support of CLIN 0029, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1929.OPTION to be exercised at completion of CLIN 1929.. 

CLIN 2030 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0030, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1930.OPTION to be exercised at completion of CLIN 1930. to In support of CLIN 0030, the contractor shall 
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1930.OPTION to be exercised at completion of CLIN 1930.. 

CLIN 2031 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0031, the contractor shall provide 

12 months of Extended Support - Wananty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1931.OPTION to be exercised at completion of CLIN 1931. to In support of CLIN 0031, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1931.OPTION to be exercised at completion of CLIN 1931.. 

CLIN 2032 
The CLIN description has changed from Extended Support - WaiTanty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0032, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1932.OPTION to be exercised at completion of CLIN 1932. to In support of CLIN 0032, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1932.OPTION to be exercised at completion of CLIN 1932.. 

CLIN 2033 
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The CLIN description has changed from Extended Support - Warranty to Extended Suppott -. 
The CLIN extended description has changed from In support of CLIN 0033, the coniractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1933.OPTION to be exercised at completion of CLIN 1933. to In support of CLIN 0033, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1933.013TION to be exercised at completion of CLIN 1933.. 

CLIN 2034 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0034, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1934.OPTION to be exercised at completion of CLIN 1934. to In support of CLIN 0034, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1934.OPTION to be exercised at completion of CLIN 1934.. 

CLIN 2035 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0035, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1935.OPTION to be exercised at completion of CLIN 1935. to In support of CLIN 0035, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1935.OPTION to be exercised at completion of CLIN 1935.. 

CLIN 2036 
The CLIN description has changed from Extended Support - WatTanty to Extended Support. 
The CLIN extended description has changed from In support of CLIN 0036, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1936.OPTION to be exercised at completion of CLIN 1936. to In support of CLIN 0036, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1936.OPTION to be exercised at completion of CLIN 1936.. 

CLIN 2125 
The CLIN description has changed from Extended Support - Wananty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0025, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 2025.OPTION to be exercised at completion of CLIN 2025. to In support of CLIN 0025, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 2025.OPTION to be exercised at completion of CLIN 2025- 

The pricing detail quantity has increased by 1.00 fi•om 1.00 to 2.00. 
The total cost of this line item has increased by- from- to- 

CLIN 2126 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0026, the conhactor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
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CLIN 2026.OPTION to be exercised at completion of CLIN 2026. to In support of CLIN 0026, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 2026.OPTION to be exercised at completion of CLIN 2026.. 

. 	The pricing detail quantity has increased by 1.00 from 2.00 to 3.00. 
The total cost of this line item has increased by-from- to- 

CLIN 2127 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0027, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 2027.OPTION to be exercised at completion of CLIN 2027. to In support of CLIN 0027, the contractor shall 
provide 12 months of Extended Support - Software Support Plaq, and Hardware Support Plan after completion of 
CLIN 2027.OPTION to be exercised at completion of CLIN 2027.. 

The pricing detail quantity has increased by 2.00 fi•om 4.00 to 6.00. 
The total cost of this line item has increased by- from- to- 

CLIN 2128 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0028, the contractor shall provide 

12 months of Extended Suppoit - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 2028.OPTION to be exercised at completion of CLIN 2028. to In support of CLIN 0028, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 2028.0PTION to be exercised at completion of CLIN 2028.. 

The pricing detail quantity has increased by 3.00 from 5.00 to 8.00. 
The total cost of this line item has increased by- from- to- 

CLIN 2129 
The CLIN desciiption has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0029, the contractor shall provide 

12 months of Extended Support - WaiTanty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 2029.OPTION to be exercised at completion of CLIN 2029. to In support of CLIN 0029, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 2029.0PTION to be exercised at completion of CLIN 2029.. 

The picing detail quantity has increased by 3.00 from 6.00 to 9.00. 
The total cost of this line item has increased by- from- to- 

CLIN 2130  
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0030, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 2030.OPTION to be exercised at completion of CLIN 2030. to In support of CLIN 0030, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 2030.OPTION to be exercised at completion of CLIN 2030.. 

The pricing detail quantity has increased by 2.00 from 8.00 to 10.00. 
The total cost of this line item has increased by- from- to- 
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CLIN 2131 
The CLIN description has changed from Extended Support - WauTanty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0031, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 2031.OPTION to be exercised at completion of CLIN 2031. to In support of CLIN 0031, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 2031.OPTION to be exercised at completion of CLIN 2031.. 

CLIN 2132 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0032, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 2032.OPTION to be exercised at completion of CLIN 2032. to hr support of CLIN 0032, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 2032.OPTION to be exercised at completion of CLIN 2032.. 

CLIN 2133 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLiN 0033, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 2033.OPTION to be exercised at completion of CLIN 2033. to In support of CLIN 0033, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 2033.OPTION to be exercised at completion of CLIN 2033.. 

CLIN 2134 
The CLIN description has changed from Extended Suppott - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0034, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 2034.OPTION to be exercised at completion of CLIN 2034. to In support of CLIN 0034, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 2034.OPTION to be exercised at completion of CLIN 2034.. 

CLIN 2135 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0035, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after coinpletion of 
CLIN 2035.OPTION to be exercised at completion of CLIN 2035. to In support of CLIN 0035, the contractor shall 
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of 
CLIN 2035.OPTION to be exercised at completion of CLIN 2035.. 

CLIN 2136 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0036, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
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CLIN 2036.OPTION to be exercised at completion of CLIN 2036. to In support of CLIN 0036, the contractor shall 
provide 12 months of Exfended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 2036.OPTION to be exercised at completion of CLIN 2036.. 

CLIN 2234 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0034, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 2134.OPTION to be exercised at completion of CLIN 2134. to In support of CLIN 0034, the contractor shall 
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of 
CLIN 2134.OPTION to be exercised at completion of CLIN 2134.. 

The pricing detail quantity has increased by 2.00 fi -om 1.00 to 3.00. 
The total cost of this line item has increased by- from- to- 

CLIN 2235 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0035, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 2135.013TION to be exercised at completion of CLIN 2135. to In support of CLIN 0035, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 2135.013TION to be exercised at completion of CLIN 2135.. 

The unit of issue has changed from Quarter (Time) to Quart. 

CLIN 2236 
The CLIN description has changed from Extended Support - Warranty to Extended Support -. 
The CLIN extended description has changed from In support of CLIN 0036, the contractor shall provide 

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of 
CLIN 2136.OPTION to be exercised at completion of CLIN 2136. to In support of CLIN 0036, the contractor shall 
provide 12 months of Extended Support - Software Support Plan, and Hardware Suppoit Plan after completion of 
CLIN 2136.013TION to be exercised at completion of CLIN 2136.. 

CLIN 0037 is added as follows: 
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ITEM NO SUPPLIES/SERVICES QUANTITY 	UNIT 	UNIT PRICE 
0037 

	

	 1 	Each 	- 
Tower Simulation System 
FFP 
The contractor shall deliver, install, and test the TSS and provide Instructor and 
Operator Trairiing in accordance with Attachment 01. Delivery shall include all 
technical documentation and inifia112 month support package. 
FOB: Destination 	. 
PURCHASE REQUEST NUMBER: 1300408247-0001 

AMOUNT 

- 

NET AMT 

ACRN AC 
CIN:130040824700001 

SUBCLIN 1401AA is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 	UNIT 	UNIT PRICE 
1401AA 

	

	 14 	Months 	- 
ATC TSS Extended Support CLIN 1401 
FFP 
In support of CLIN OOOlfor each TSS delivered, the contractor shall provide 7 
(7*2=14) months of Extended Support - Software Support Plan, and Hardware 
Support Plan beyond the initial 12 month support period. 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300408078 

AMOUNT 

- 

NET ANIT 

ACRN AD 
CIN:130040807800001 

SUBCLIN 1402AA is added as follows: 
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ITEM NO SUPPLIES/SERVICES QUANTITY 	UNIT 	UNIT PRiCE 
1402AA 

	

	 12 	Months 	- 
ATC TSS Extended Support CLIN 1402 
FFP 
In support of CLIN 0002 for each TSS delivered, the contractor shall provide 6 
(6*2=12) months of Extended Support - Software Support Plan, and Hardware 
Support Plan beyond the initial 12 month support period. 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300408078 

AMOUNT 

- 

NET AMT 

ACRN AD 
CIN:130040807800002 

SUBCLIN 1403AA is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 	UNIT 	UNIT PRICE 
1403AA 

	

	 8 	Months 	- 
ATC TSS Extended Support CLiN 1403 
FFP 
In aupport of CLIN 0003, the contractor shall provide 8 months of Extended 
Support - Software Support Plan, and Hardware Support Plan beyond the initial 12 
month support period. 
FOB: Destination   
PURCHASE REQUEST NUMBER: 1300408078 

AMOUNT 

- 

NET AMT 

ACRN AD 
CIN:130040807800003 

SUBCLIN 1404AA is added as follows: 
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AMOUNT 

~ 
ITEM NO SUPPLIES/SERVICES QUANTITY 	UNIT 	UNIT PRICE 
1404AA 

	

	 3 	Months 	- 
ATC TSS Extended Support CLIN 1404 
FFP 
In support of CLIN 0004, the contractor shall provide 3 months of Extended 
Support - Software Support Plan, and Hardware Support Plan beyond the initial 12 
month support period. 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300408078 

NET AMT 

ACRN AD 
CIN:130040807800004 

SUBCLIN 1405AA is added as follows: 

ITEMNO SUPPLIES/SERVICES QUANTITY 	UNIT 	UNITPRICE 
1405AA 

	

	 2 	Months 	~ 
ATC TSS Extended Support CLIN 1405 
FFP 
In support of CLIN 0005, the contractor shall provide 2 months of Extended 
Support - Software Support Plan, and Hardware Support Plan beyond the initial 12 
month support period. 
FOB: Destina5on 
PURCHASE REQUEST NUMBER: 1300408078 . 

AMOUNT 

~ 

NET AMT 

ACRN AD 
CIN:130040807800005 

SUBCLIN 1406AA is added as follows: 
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ITEMNO 	SUPPLIES/SERVICES 	QUANTITY 	UNIT 	UNITPRICE AMOUNT 
1406AA 	 4 	Months  

ATC TSS Extended Support CLIN 1406 
FFP 
In support of CLIN 0006, the contractor shall provide 4 months of Extended 
Support - Software Support Plan, and Hardware Support Plan beyond the initial 12 
month suppoit period. 

 FOB: Destination 
PURCHASE REQUEST NUMBER: 1300408078 

NET AMT - 

ACRN AD - 

CIN:130040807800006 

CLIN 1737 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 	UNIT 	UNIT PRICE 	 AMOUNT 
1737 	 9 	Months 	- 	 - 
OpriON 	Extended Support - 

FFP 
In support of CLIN 0037, the contractor shall provide 9 months of Extended 
Support - Software Support Plan, and Hardware Support Plan beyond the initial 12 
month support period. 
OPTION to be exercised at completion of the initial support period under 0037. 
FOB: Destination 	 . 

NET AMT 

CLIN 1837 is added as follows: 



N61340-13-F-0001 
(stevensk14340) 

Page 42 of 105 

ITEM NO SUPPLIES/SERVICES QUANTITY 	UN1T 	UNIT PRICE 
1837 	 12 	Months 	- 
OPTiON 	Extended Support 

FFP 
In support of CLIN 0037, the contractor shall provide 12 months of Extended 
Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1737. 
FOB: Destination 

AMOUNT 

- 

NET AMT 

CLIN 1907 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 	UNIT 	UNIT PRICE 
1907 	 1 	Months 	- 
OPTION 	Extended Support  

FFP 
In support of CLIN 0008, the contractor shall provide 12 months of Extended 
Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1807. 

OPTION to be exercised at completion of CLIN 1807. 
FOB: Destination 

AMOUNT 

~ 

NET AMT 

CLIN 1937 is added as follows: 
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ITEM NO SUPPLIES/SERVICES QUANTITY 	UNIT 	UNIT PRICE 
1937 	 12 	Months 	~ 
OPTION 	Extended Support - 

FFP 
In support of CLIN 0037, the contractor shall provide 12 months of Extended 
Support - Software Support Plan, and Hardware Support Plan afler completion of 
CLIN 1837.  

FOB: Destination 

AMOUNT 

- 

NET AMT 

CLIN 2037 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 	UNIT 	UNIT PRICE 
2037 	 12 	Months 	- 
OPTION 	Extended Support 

FFP 
In support of CLIN 0037, the contractor shall provide 12 months of Extended 
Support - Software Support Plan, and Hardware Support Plan after completion of 
CLIN 1937. 
FOB: Destination 

AMOUNT 

- 

~I~Idl1la\~4YY 

CLIN 2137 is added as follows: 



N61340-13-F-0001 
(stevensk14340) 

Page 44 of 105 

ITEMNO SUPPLIES/SERVICES QUANTITY 	UNIT 	UNITPRICE 	 AMOUNT 
2137 	 3 	Months 	- 	 - 
oPTION 	Extended Support 

FFP 
In support of CLIN 0037, the contractor shall provide 3 months of Extended 
Support -Software Support Plan, and Hardware Support Plan after completion of 
CLIN 2037. 

FOB: Destination 

NET AMT 	 - 

ACCOUNTING AND APPROPRIATION 

Summary for the Payment Office 

As a result of this modification, the total funded amount for this document was increased by- from 
~ to~W 

CLIN 0037: 
Funding on CLIN 0037 is initiated ae follows: 

ACRN:AC 

CIN:130040824700001 

Acctng Data: 1741506 47C2 310 00019 0 050120 2D 000000 

Increase:- 

Total: - 

Cost Code: A00002164966 

SUBCLIN 1401AA: 
Funding on SUBCLIN 1401AA is initiated as follows: 

ACRN: AD 

CIN:130040807800001 

Acctng Data: 1741804 4A2A 257 00019 0 050120 2D 000000 

Increase:~ 

Total: - 
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Cost Code: A00002163259 

SUBCLIN 1402AA: 
Funding on SUBCLLN 1402AA is initiated as follows: 

ACRN: AD 

CIN:130040807800002 

Acctng Data: 1741804 4A2A 257 00019 0 050120 2D 000000 

Increase:- 

Total:- 

Cost Code: A00002163259 

SUBCLIN 1403AA: 
Funding on SUBCLIN 1403AA is initiated as follows: 

ACRN:AD 

CIN:130040807800003 

Acctng Data: 1741804 4A2A 257 00019 0 050120 2D 000000 

Increase:~ 

Total: - 

Cost Code: A00002163259 

SUBCLIN 1404AA: 
Funding on SUBCLIN 1404AA is initiated as follows: 

ACRN: AD 

C1N:130040807800004 

Acctng Data: 1741804 4A2A 257 00019 0 050120 2D 000000 

Increase:- 

Total: - 

Cost Code: A00002163259 

SUBCLIN 1405AA: 
Funding on SUBCLIN 1405AA is initiated as follows: 

ACRN:AD 

CIN:130040807800005 

Acctng Data: 1741804 4A2A 257 00019 0 050120 2D 000000 
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Increase:- 

Total: ~ 

Cost Code: A00002163259 

SUBCLIN 1406AA: 
Funding on SUBCLIN 1406AA is initiated as follows: 

ACRN: AD 

CIN:130040807800006 

Acctng Data: 1741804 4A2A 257 00019 0 050120 2D 000000 

Increase:- 

'Potal: - 

Cost Code: A00002163259 

DELIVERIES AND PERFORMANCE 

The following Delivery Schedule item for CLIN 0003 has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS U1C 

12-APR-2013 I NAS KEY WEST N00213 
MICHAEL THERRIEN 
MIDWAYAVE BLDG 931 
KEY WEST FL 33040 
305-293-2630 
FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

15-MAR-2013 1 NAS 10EY WEST N00213 
MICHAEL THERRIEN 
MIDWAYAVE BLDG 931 
KEY WEST FL 33040 
305-293-2630 
FOB: Destination 

The following Deliveiy Schedule item for CLIN 0004 has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS  UIC 
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N60042 24-MAY-2013 	 1 	 NAF EL CENTRO 
ACI ERIC THOMPSON 
1605 THIRD ST BLDG 139 
EL CENTRO CA 92243-5001 
760-339-2507 
FOB: Destination 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

09-AUG-2013 	 1 	 NAF EL CENTRO 
AC1 ERIC THOMPSON 
1605 THIRD ST BLDG 139 

 EL CENTRO CA 92243-5001 
760-339-2507 
FOB: Destination 

The following Delivery Schedule item for CLIN 0005 has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

05-JUL-2013 	 1 	 NAS FALLON 
LCDR TOM SCHROCK 
4755 PASTURE ROAD BLDG 800 
FALLON NV 89496-5000 
775-426-2406 

 FOB: Destination 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

20-SEP-2013 	 1 	 NAS FALLON 
LCDR TOM SCHROCK 
4755 PASTURE ROAD BLDG 800 
FALLON NV 89496-5000 
775-426-2406 
FOB: Destination 

UIC 

N60042 

UIC 

N60495 

UIC 

N60495 

The following Delivery Schedule item for CLIN 0006 has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

16-AUG-2013 	 1 	 NAS FORT WORTH JRB 
LT KENNETH NICHOLS 
ATCF BLDG #4205 
FORT WORTH TX 76127 
817-782-6342 
FOB: Destination 

UIC 

N83447 
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To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 

28-JUN-2013 	 I 	 NAS FORT WORTH JRB 	 N83447 
LT KENNETH NICHOLS 
ATCF BLDG #4205 
FORT WORTH TX 76127 
817-782-6342 
FOB: Destination 

The following Delivery Schedule item for CLIN 0007 has been changed from 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

01-OCT-2013 I NAS WHIDBEY ISLAND N00620 
LT TROY BERTRAN 
3730 N CHARLES PORTER AVE 
OPS/ATC 
OAK HARBOR WA 98278-5300 
360-257-1310 
FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

13-DEC-2013 1 NAS WHIDBEY ISLAND N00620 
LT TROY BERTRAN 
3730 N CHARLES PORTER AVE 
OPS/ATC 
OAICHARBOR WA 98278-5300 
360-257-1310 
FOB: Destination 

The following Delivery Schedule item for CLIN 0008 has been changed from 

DELIVERY DATE 	QUANTITY SHIP TO ADDRESS 	 U1C 

12-NOV-2013 	 1 NAS LEMOORE 	 N63042 
LT BENJAMIN POLAIC 
NAS LEMOORE AIR OPERATIONS 
K STREET BLDG 001 RM 134 
LEEMORE CA 93246 
559-998-1093 
FOB: Destination 

To: 

DELIVERY DATE 	QUANTITY SHIP TO ADDRESS 	 UIC 
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24-JAN-2014 	 1 	 NAS LEMOORE 	 N63042 
LT BENJAMIN POLAK 
NAS LEMOORE AIR OPERATIONS 
K STREET BLDG 001 RM 134 
LEEMORE CA 93246 
559-998-1093 
FOB: Destination 

The following Delivery Schedule item for CLIN 0009 has heen changed from 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

24-DEC-2013 I NAS PATUXENT RIVER N47608 
LT MIKE PECK 
AIR OPERATIONS BLDG 103 
47795 JACICSON RD 
PATUXENT RIVER MD 20670 
301-342-3686 
FOB: Destinafion 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

07-MAR-2014 I  NAS PATUXENT RIVER N47608 
LT MII~E PECK 
AIR OPERATIONS BLDG 103 
47795 JACICSON RD 
PATUXENT RIVER MD 20670 
301-342-3686 

. FOB: Destination 

The following Delivery Schedule item far CLiN 0010 has been changed from 

DELIVERY DATE 	QUANTITY SHIP TO ADDRESS 	 UIC 

04-FEB-2014 	 1 MCAS KANEOHE BAY 	 N00318 
LT KENNETH LANE 
MARING CORPS AIR STATION 
ATTN: AIR TRAFFIC BLDG 7051 
BOX 63061 MCAS MCBH 
KANEOHE BAY HI 96863-3061 
808-257-8438 
FOB: Destination 

To: 

DELIVERY DATE 	QUANTITY SHIP TO ADDRESS 	 UIC 
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18-APR-2014 	 1 	 MCAS KANEOHE BAY N00318 
LT KENNETH LANE 
MARINE CORPS AIR STATION 
ATTN: AIR TRAFFIC BLDG 7051 
BOX 63061 MCAS MCBH 
KANEOHE BAY HI 96863-3061 
808-257-8438 
FOB: Destination 

The following Delivery Schedule item for CLIN 0011 has been changed from 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

18-MAR-2014 I NAS NORFOLK N00188 
CT MARK A. POWELL 
8610 AIR CARGO RD STE 220 
NORFOLK VA 23511 
757-322-3438 
FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

30-MAY-2014 1 NAS NORFOLK N00188 
LT MARK A. PO WELL 
8610 AIR CARGO RD STE 220 
NORFOLK VA 23511 
757-322-3438 
FOB: Destination 

The following Delivery Schedule item for CLIN 0012 has been changed from 

DELIVERY DATE 	QUANTITY SHIP TO ADDRESS 	 UIC 

29-APR-2014 	 1 NAS NORTH ISLAND 	 N00246 
LT SOHN PETERS 
NAVAL BASE CORONADO 
AIR/OPS CODE 304 BLDG 793 
SAN DIEGO CA 92135 
619-545-8238 
FOB: Destination 

To: 

DELIVERY DATE 	QUANTITY SHIP TO ADDRESS 	 UIC 
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a 11 G9 11-JUL-2014 	 1 	 NAS NORTH ISLAND 
LT JOHN PETERS 
NAVALBASECORONADO 
AIR/OPS CODE 304 BLDG 793 
SAN DIEGO CA 92135 
619-545-8238 
FOB: Destination 

The following Delivery Schedule item for CLIN 0013 has been changed from: 

DELIVERY DATE 	QUANTITY 	SHH' TO ADDRESS 

10-JUN-2014 	 1 	 NAF SAN CLEMENTE 
ACC DUSTIN GALLAGHER 
OPS/ATC NALF SCI BOX 357054 
SAN DIEGO CA 92135-7054 
619-524-9236 
FOB: Destinafion 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

22-AUG-2014 	 1 	 NAF SAN CLEMENTE 
ACC DUSTIN GALLAGHER 
OPS/ATC NALF SCI BOX 357054 
SAN DIEGO CA 92135-7054 
619-524-9236 
FOB: Destination  

The following Delivery Schedule item for CLIN 0014 has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

22-JUL-2014 	 1 	 NAS NEW ORLEANS 
LT SUSAN BECKMAN 
400 RUSSEL AVE BLDG 1 
NEW ORLEANS LA 70142 
504-678-3208 
FOB: Destination 

UIC 

N31466 

UIC 

!~[cI~L~ 

UIC 

1,11_1:7 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

03-OCT 2014 	 1 	 NAS NEW ORLEANS 
LT SUSAN BECKMAN 
400 RUSSEL AVE BLDG 1 
NEW ORLEANS LA 70142 
504-678-3208 
FOB: Destinafion 

L~]S~' 

~ 11_IZ9 



N61340-13-F-0001 
(stevensk14340) 

Page 52 of 105 

The following Delivery Schedule item for CLIN 0015 has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

02-SEP-2014 	 1 	 NAWS CHINA LAKE 
ACC ALLEN DOWNING 
CODE 853000D 
1 ADMINISTRATIVE CIRCLE 
CHINA LAKE CA 93555-5001 
760-939-5475 

- 	 FOB: Destination 

To: 

DELIVERY DATE 	QUANTITY 	SHIl' TO ADDRESS 

14-NOV-2014 	 1. 	 NAWS CHINA LAKE 
ACC ALLEN DOWNING 
CODE 853000D 
1 ADMINISTRATIVE CIRCLE 
CHINA LAKE CA 93555-5001 
760-939-5475 
FOB: Destination 

The following Delivery Schedule item for CLIN 0016 has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

14-OCT-2014 	 I 	 NBVC POINT MUGU 
LCDR KEITH M. MORRIS 
311 MAIN RD SUITE I 
BLDG 355 RM 1418 
POINT MUGU CA 93042 
805-989-7390 

. 	 FOB: Destination 

UIC 

N60530 

UIC 

11G 1 1 

UIC 

N67399 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRE$S 

16-JAN-2015 	 1 	 NBVC POINT MUGU 
LCDR KEITH M. MORRIS 

 311 MAIN RD SUITE 1 
BLDG 355 RM 1418 
POINT MUGU CA 93042 
805-989-7390 
FOB: Destination 

UIC 

N67399 

The following Delivery Schedule item for CLIN 0017 has been changed from: 
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DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 

25-NOV-2014 	 1 	 NAS JACKSONVILLE 	 N00207 
LT MICI3AEL FAHNESTOCK 
ATC NASJACKSONVILLE 
ALBEMARLE AVE BLDG 118 
JACKSONVILLE FL 32212 
904-542-2546 

- 	 FOB: Destination    

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 

01-NOV-2013 	 1 	 NAS JACKSONVILLE 	 N00207 
LT MICHAEL FAHNESTOCK 
ATC NAS JACKSONVILLE 
ALBEMARLE AVE BLDG 118 
JACKSONVILLE FL 32212 
904-542-2546 

 FOB: Destination 	 - 

The following Delivery Schedute item for CLIN 0018 has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

06-JAN-2015 	 1 	 NAS PENSACOLA 
LT ARTHUR STEWART II 
ATC DIVISION 
690 SAN CARLO RD 
BLDG 3581 
PENSACOLA FL 32508 
850-452-4671 X3111 
FOB: Destination 

UIC 

N00204 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

06-FEB-2015 	 1 	 NAS PENSACOLA 
LT ARTHUR STEWART II 
ATC DIVISION 
690 SAN CARLO RD 
BLDG3581 
PENSACOLA FL 32508 
850-452-4671 X3111 
FOB: Destination 

UIC 

N00204 

The following Delivery Schedule item for CLIN 0019 has been changed from: 
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DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS UIC 

17-FEB-2015 	 1 	 NAS MAYPORT N60201 
LTJG BRAD BENNETT 
NS MAYPORT 
BLDG 2215 MASSEY AVE 
JACKSONVILLE FL 32228-0112 
904-270-6133 
FOB: Destination 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 

20-MAR-2015 	 I 	 NAS MAYPORT 	 N60201 
LTJG BRAD BENNETT 
NS MAYPORT 
BLDG 2215 MASSEY AVE 
JACKSONVILLE FL 32228-0112 
904-270-6133 
FOB: Destination 

The following Delivery Schedule item for CLIN 0020 has been changed fiom 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

31-MAR-2015 I NAS CORPUS CHRISTI N00216 
LT LARRY SOMMERS 
1001 D STREET BLDG 68 
CORPUS CHRISTI TX 78419 
361-961-5511 
FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

01-MAY-2015 1 NAS CORPUS CHRISTI N00216 
LT LARRY SOMMERS 
1001 D STREET BLDG 68 
CORPUS CHRISTI TX 78419 
361-961-5511 
FOB: Destination 

The following Delivery Schedule item for CLIN 0021 has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 
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12-MAY-2015 	 I 	 NAS MERIDIAN 	 N63043 
LT DENNIS D. SMITH 
COMMANDING OFFICER 
AIR OPERATIONS DEPARTMENT 
100 FULLER ROAD STE 100 
MERIDIAN MS 39309 
601-679-2105 
FOB: Destination 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 

12-JUN-2015 	 1 	 NAS MERIDIAN 	 N63043 
LT DENNIS D. SMITH 
COMMANDING OFFICER 
AIR OPERATIONS DEPARTMENT 
100 FULLER ROAD STE 100 
MERIDIAN MS 39309 
601-679-2105 
FOB: Destination 

The following Delivery Schedule item for CLIN 0022 has been changed from 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

23-JUN-2015 1 NAS KINGSVILLE N60241 
LCDR JODY KITE 
311 NORTH MITSCHER AVE 
STE 212 
KINGSVILLE TX 78363 
361-516-6124 
FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

24-JUL-2015 I NAS KINGSVILLE N60241 
LCDR JODY KITE 
311 NORTH MITSCHER AVE 
STE 212 
KINGSVILLE TX 78363 
361-516-6124 
FOB: Destination 

The following Delivery Schedule item for CLIN 0023 has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 
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04-AUG-2015 	 1 	 NAS OCEANA N60191 
LCDR TOM DECKER 
701 OPERATIONS DRIVE 
BLDG 100 
VIRGIbTIA BEACH VA 23460 
757-433-2474 

' 	 FOB: Destination 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 

04-SEP-2014 	 1 	 NAS OCEANA 	 N60191 
LCDR TOM DECKER 
701 OPERATIONS DRIV E 
BLDG 100 
VIRGINIA BEACH VA 23460 
757-433-2474 
FOB: Destination 

The following Delivery Schedule item for SUBCLIN 0024AA has been changed from 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

24-SEP-2015 I NAS WHITING FIELD N60508 
LT CHRIS MITCHELL 
7077 USS LEXINGTON CT 
MILTON FL 32750-6116 
850-665-6268 
FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

16-OCT-2015 1 NAS WHITING FIELD N60508 
LT CHRIS MITCHELL 
7077 USS LEXINGTON CT 
MILTON FL 32750-6116 
850-665-6268 
FOB: Destination 

The following Delivery Schedule item for SUBCLIN 0025AA has been changed fi•om: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 
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27-OCT-2015 	 I 	 TACRON EAST N09807 
ACCS JAMIE MCCOY 
ATTN CODE N427 FORCE ATC 
1430 MITSHER AVE 
NORFOLK VA 23551-2494 
757-836-3183 
FOB: Destination 

To: 

DELIVERY DATE 	QUANTiTY 	SHIP TO ADDRESS 	 UIC 

20-NOV-2015 	 1 	 TACRON EAST 	 N09807 
ACCS JAMIE MCCOY 
ATTN CODE N427 FORCE ATC 
1430 MITSHER AVE 
NORFOLK VA 23551-2494 
757-836-3183 
FOB: Destination 

The following Delivery Schedule item for SUBCLIN 0026AA has been changed from 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

08-DEC-2015 1 TACRON WEST N55135 
ACCS LOREN BROWN 
3603 TARAWA RD BLDG 150 
SAN DIEGO CA 92155 
619-437-3771 
FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

15-JAN-2016 I TACRON WEST N55135 
ACCS LOREN BROWN 
3603 TARAWA RD BLDG 150 
SAN DIEGO CA 92155 
619-437-3771 
FOB: Destination 

The following Delivery Schedule item for SUBCLIN 0027AA has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 
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19-JAN-2016 1 MCAS YUMA N62974 
MAJ MIKE MCCOY 
3808 SOUTH PICO AVE 
YUMA AZ 85365 
928-269-9472 
FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

08-APR-2016 I MCAS YUMA N62974 
MAJ MIKE MCCOY 
3808 SOUTH PICO AVE 
YUMA AZ 85365 
928-269-9472 
FOB: Destination 

The following Delivery Schedule item for SUBCLIN 0028AA has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

01-MAR-2016 1 MCAS CAMP PENDELTON N67604 
CAPT PHILLIP ROBERTS 
AIR TRAFFIC CONTROL FACILITY 
PO BOX 555151 
CAMP PENDELTON CA 92050-5 1 5 1 
760-725-8023 
FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

20-MAY-2016 1 MCAS CAMP PENDELTON N67604 
CAPT PHILLIP ROBERTS 
AIR TRAFFIC CONTROL FACILITY 
PO BOX 555151 
CAMP PENDELTON CA 92050-5151 
760-725-8023 
FOB: Destination 

The following Delivery Schedule item for SUBCLIN 0029AA has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 
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12-APR-2016 1 MCAS MIRAMAR N67865 
CAPT LUIS CONCEPCION 
BLDG 9211 SMITH ROAD 
RM223 
MIRAMAR CA 92145 
858-577-4273 
FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

01-JUN-2016 1 MCAS MIRAMAR N67865 
CAPT LUIS CONCEPCION 
BLDG 9211 SMITH ROAD 
RM223 
MIRAMAR CA 92145 
858-577-4273 
FOB: Destination 

The following Delivery Schedale item for SUBCLIN 0030AA has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

24-MAY-2016 1 MCAS CHERRY POINT N00146 
CAPT SCOTT SCIO7vIITZ 
ATC MAINTENANCE DIV BLDG 199A 
PSC BOX 8011 
CHERRY POINT NC 28533 
252-466-4664 
FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

12-AUG-2016 1 MCAS CHERRY POINT N00146 
CAPT SCOTT SCHMITZ 
ATC MAINTENANCE DIV BLDG 199A 
PSC BOX 8011 
CHERRY POINT NC 28533 
252-466-4664 
FOB: Destinafion 

The following Delivery Schedule item for SUBCLIN 0031AA has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 
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05-JUL-2016 	 1 	 MCASIWAKUNI 	 M00012 
1STLT MATTHEW FRIEDELL 
MO2209 MCAS IWAKUNI TRAFFIC 
MANAGEMENT 
OFFICE SHIPPING AND RECEIVING 
M/F STATION 
OPERATION DEPARTMENT 
DSN315-253-5133 
FOB: Destination 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 

21-APR-2017 	 1 	 MCAS IWAKUNI 	 M00012 
1 STLT MATTHEW FRIEDELL 
MO2209 MCAS IWAKUNI TRAFFIC 
MANAGEMENT 
OFFICE SHIPPING AND RECEIVING 
M/F STATION 
OPERATION DEPARTMENT 
DSN315-253-5133 
FOB: Destination 

The following Delivery Schedule item for SUBCLIN 0032AA has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS . 	 UIC 

16-AUG-2016 	 1 	 MCAS NEW RIVER 	 N62573 
CAPT MAURICO WHITE 
HQ/HQS MCAS NEW RIVER 
PSC BOX 21002 
JACKSONVILLE NC 28545-1002 
910-449-7115 
FOB: Destination 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 

23-SEP-2016 	 1 	 MCAS NEW RIVER 	 N62573 
CAPT MAURICO WHITE 
HQ/HQS MCAS NEW RIVER 
PSC BOX 21002 
JACKSONVILLENC 28545-1002 
910-449-7115 
FOB: Destination 

The following Delivery Schedule item for SUBCLIN 0033AA has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 
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01-OCT-2016 	 1 	 MCAS BEAUFORT 	 N60169 
CAPT CHRISTOPHER NOLF 
MCASBEAUFORT 
AIR TRAFFIC CONTROL FACILITY 
BLDG 1166 
BEAUFORT SC 29906 
843-228-7873 
FOB: Destination 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC  

04-NOV-2016 	 1 	 MCAS BEAUFORT 	 N60169 
CAPT CHRISTOPHER NOLF 
MCASBEAUFORT 
AIR TRAFFIC CONTROL FACILITY 
BLDG 1166 
BEAUFORT SC 29906 
843-228-7873 

 FOB: Destination 

The following Delivery Schedule item for SUBCLIN 0034AA has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 

08-NOV-2016 	 1 	 MCAF QUANTICO 	 M00262 
CAPT JARROD ROBINSON 

 2100 RO WELL RD 
QUANTICO VA 22134 
WORK: (703) 784-1455 
FOB: Destination 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 

16-DEC-2016 	 1 	 MCAF QUANTICO 	 M00262 
CAPT JARROD ROBINSON 
2100 ROWELL RD 
QUANTICO VA 22134 
WORK: (703) 784-1455 
FOB: Destination 

The following Delivery Schedule item for SUBCLIN 0035AA has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 
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To: 

20-DEC-2016 	 1 	 MCAS FUTENMA 
MSGT ROBY BRAUD 
COMMANDING OFFICER MCAS 
FUTENMA 
BLDG 510 HHS GEMD UNIT 
35202 FUTENMA 
OKINAWA 96372-5202 
MSGT ROBY BRAUD 
FOB: Destination 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

07-APR-2017 	 1 	 MCAS FUTENMA 
MSGT ROBY BRAUD 
COMMANDING OFFICER MCAS 
FUTENMA 
BLDG 510 HHS GEMD UNIT 
35202 FUTENMA 
OKINAWA 96372-5202 
MSGT ROBY BRAUD 

 FOB: Destination 

1~ 1IiI1If1 

UIC 

f~[~DItlfl 

The following Delivery Schedule item for SUBCLIN 0036AA has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 
	

CIIC~ 

31-JAN-2017 	 I 	 MCAS 24 (4TH MAV) 	 N68479 
CAPT ARTHUR SOLOMON 
MACS-24 ATC DET ALPHA 
BLDG 4243 
NAVAL AIR STATION / JRB TX 76127 
817-782-5207 
FOB: Destination 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 

27-JAN-2017 	 I 	 MCAS 24 (4TH MAW) 	 N68479 
CAPT ARTHUR SOLOMON 
MACS-24 ATC DET ALPHA 
BLDG 4243 
NAVAL AIR STATION / JRB TX 76127 
817-782-5207 
FOB: Destination 	 - 

The following Delivery Schedule item has been added to CLIN 0037: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 



N61340-13-F-0001 
(stevensk14340) 

Page 63 of 105 

26-FEB-2016 	 1 	 MCAGCC 	 M00374 
GYSGT JAMES R ELLSWORTH 
ATC FACILITY OFFICER 
PHILLIPS RD BUILDING 5701 

 TWENTYNINE PALMS CA 
(760) 830-8712 
FOB: Destinafion 

The following Delivery Schedule Item has been deleted from CLIN 1401: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 

POP 01-MAR-2014 TO N/A 	 NAS PENSACOLA 	 N63093 
30-SEP-2014 	 RICK CASH 

281 FARRAR ROAD, BLDG 3220 
PENSACOLA FL 32508 
FOB: Destination 

The following Delivery Schedule Item has been deleted from CLIN 1402: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 

POP 12-APR-2014 TO 	N/A 	 NAS PENSACOLA 	 N63093 
30-SEP-2014 	 RICK CASH 

281 FARRAR ROAD, BLDG 3220 
PENSACOLA FL 32508 
FOB: Destinafion 

The following Delivery Schedule Itein has been deleted from CLIN 1403: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 

POP 12-APR-2014 TO 	N/A 	 NAS KEY WEST 	 N00213 
30-SEP-2014 	 MICHAEL THERRIEN 

 MIDWAY AVE BLDG 931 
KEY WEST FL 33040 
305-293-2630 
FOB: Destination  

The following Del3very Schedule ltem has been deleted from CLIN 1404: 

DELIVERY DATE 	QUANTITY 	SHII' TO ADDRESS 	 UIC 



POP 24-MAY-2014 TO N/A 
30-SEP-2014 

NAF EL CENTRO 
AC1 ERIC THOMPSON 
1605 THIltD ST BLDG 139 
EL CENTRO CA 92243-5001 
760-339-2507 
FOB: Destination 
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N60042 

The following Deliveiy Schedule Item has been deleted from CLIN 1405: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 05-JUL-2014 TO 	N/A 	 NAS FALLON 
30-SEP-2014 	 LCDR TOM SCHROCK 

4755 PASTURE ROAD BLDG 800 
FALLON NV 89496-5000 
775-426-2406 
FOB: Destination 

UIC 

N60495 

The following Delivery Schedule Item has been deleted from CLIN 1406: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 16-AUG-2014 TO N/A 	 NAS FORT WORTH JRB 
30-SEP-2014 	 LT KENNETH NICHOLS 

ATCF BLDG #4205 
FORT WORTH TX 76127 
817-782-6342 
FOB: Destination 

The following Delivery Schedule item for CLIN 1501 has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 01-OCT-2014 TO N/A 	 NAS PENSACOLA 
30-SEP-2015 	 RICK CASH 

281 FARRAR ROAD, BLDG 3220 
PENSACOLA FL 32508 
FOB: Destination 

UIC 

N83447 

UIC 

N63093 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 05-NOV-2014 TO N/A 	 NAS PENSACOLA 
04-NOV-2015 	 RICK CASH 

281 FARRAR ROAD, BLDG 3220 
PENSACOLA FL 32508 
611-745-2024 
FOB: Destination 

UIC 

N63093 
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The following Delivery Schedule item for CLIN 1502 has been changed from 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

POP 01-OCT-2014 TO N/A NAS PENSACOLA N63093 
30-SEP-2015 RICK CASH 

281 FARRARROAD, BLDG 3220 
PENSACOLA FL 32508 
FOB: Destination 

To: 

DELIVERYDATE QUANTITY SHIP TO ADDRESS UIC 

POP 17-NOV-2014 TO N/A NAS PENSACOLA N63093 
16-NOV-2015 RICK CASH 

281 FARRAR ROAD, BLDG 3220 
PENSACOLA FL 32508 
611-745-2024 

. FOB: Destination 

The following Delivery Schedule item for CLIN 1503 has been changed from 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

POP 01-OCT-2014 TO N/A NAS KEY WEST N00213 
30-SEP-2015 MICHAEL THERRIEN 

MIDWAY AVE BLDG 931 
KEY WEST FL 33040 
305-293-2630 
FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

POP 15-NOV-2014 TO N/A NAS KEY WEST N00213 
14-NOV-2015 MICHAEL THERRIEN 

MIDWAY AVE BLDG 931 
KEY WEST FL 33040  
305-293-2630 
FOB: Destination  

The following Delivery Schedule item for CLIN 1504 has been changed from: 

DELIVERY DATE QUANTITY SIIIP TO ADDRESS UIC 
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N60042 POP 01-OCT-2014 TO N/A 	 NAF EL CENTRO 
30-SEP-2015 	 ACl ERIC THOMPSON 

1605 THIRD ST BLDG 139 
EL CENTRO CA 92243-5001 
760-339-2507 
FOB: Destination 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 09-NOV-2014 TO N/A 	 NAF EL CENTRO 
08-NOV-2015 	 ACI ERIC THOMPSON 

1605 THIRD ST BLDG 139 
EL CENTRO CA 92243-5001 
760-339-2507 
FOB: Destination 

The following Delivery Schedule item for CLIN 1505 has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 01-OCT-2014 TO 	N/A 	 NAS FALLON 
30-SEP-2015 	 LCDR TOM SCHROCK 

4755 PASTURE ROAD BLDG 800 
 FALLONNV 89496-5000 

775-426-2406 
FOB: Destination 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 20-NOV-2015 TO N/A 	 NAS FALLON 
19-NOV-2016 	 LCDR TOM SCHROCK 

4755 PASTURE ROAD BLDG 800 
FALLONNV 89496-5000 
775-426-2406 
FOB: Destination 

UIC 

N60042 

UIC 

N60495 

UIC 

N.EASI 

The following Delivery Schedule item for CLIN 1506 has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 01-OCT-2014 TO N/A 	 NAS FORT WORTH JRB 
30-SEP-2015 	 LT KENNETH NICHOLS 

ATCF BLDG tt4205 
FORT WORTH TX 76127 
817-782-6342 

 FOB: Destination 

UIC 

N83447 
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To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 

POP 28-OCT-2014 TO 	N/A 	 NAS FORT WORTH JRB 	 N83447 
27-OCT-2015 	 LT KENNETH NICHOLS 

ATCF BLDG 94205 
FORT WORTH TX 76127 
817-782-6342 
FOB: Destination 

The following Delivery Schedule item for CLIN 1507 has been changed from 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

POP 01-OCT-2014 TO N/A NAS WHIDBEY ISLAND N00620 
30-SEP-2015 LT TROY BERTRAN 

3730 N CHARLES PORTER AVE 
OPS/ATC 
OAK HARBOR WA 98278-5300 
360-257-1310 
FOB: Destination  

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS U1C 

POP 13-DEC-2014 TO N/A NAS WHIDBEY ISLAND N00620 
13-NOV-2015 LT TROY BERTRAN 

3730 N CHARLES PORTERAVE 
OPS/ATC 
OAK HARBOR WA 98278-5300 
360-257-1310 
FOB: Destination 

The following Delivery Schedule item for CLIN 1508 has been changed from 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 	 UIC 

POP 12-NOV-2014 TO N/A NAS LEMOORE 	 N63042 
30-SEP-2015 LT BENJAMIN POLAK 

NAS LEMOORE AIR OPERATIONS 
K STREET BLDG 001 RM 134 
LEEMORE CA 93246 
559-998-1093 
FOB: Destination  

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 	 UIC 
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N63042 POP 24-JAN-2015 TO 	N/A 	 NAS LEMOORE 
24-NOV-2015 	 LT BENJAMIN POLAK 

NAS LEMOORE AIR OPERATIONS 
K STREET BLDG 001 RM 134 
LEEMORE CA 93246 
559-998-1093 
FOB: Destination 

The following Delivery Schedule item for CLIN 1509 has been changed 8om: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 24-DEC-2014 TO N/A 	 NAS PATUXENT RIVER 
30-SEP-2015 	 LT MIKE PECK 

AIR OPERATIONS BLDG 103 
47795 JACKSON RD 
PATUXENT RIVER MD 20670 
301-342-3686 
FOB: Destination 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 07-MAR-2015 TO N/A 	 NAS PATUXENT RIVER 
07-NOV-2015 	 LT MIKE PECK 

AIR OPERATIONS BLDG 103 
47795 JACKSON RD 
PATUXENT RIVER MD 20670 
301-342-3686 
FOB: Destinafion 

UIC 

N47608 

UIC 

N47608 

The following Delivery Schedule item for CLIN 1510 has been changed from: 

DELIVERY DATE 
	

QUANTITY 	SHIP TO ADDRESS 
	

UIC 

To: 

POP 04-FEB-2015 TO 
30-SEP-2015 

N/A 	 MCAS KANEOHE BAY 
LT KENNETH LANE 
MARINE CORPS AIR STATION 
ATTN: AIR TRAFFIC BLDG 7051 
BOX 63061 MCAS MCBH 
KANEOHE BAY HI 96863-3061 
808-257-8438 
FOB: Destination 

N00318 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 
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POP 18-APR-2015 TO 	N/A 	 MCAS KANEOHE BAY N00318 
30-SEP-2015 	 LT KENNETH LANE 

MA'RIlVE CORPS AIR STATION 
ATTN: AIR TRAFFIC BLDG 7051 
BOX 63061 MCAS MCBH 
KANEOHE BAY HI 96863-3061 
808-257-8438 
FOB: Deetination 

The following Delivery Scliedule item for CLIN 1511 has been changed from 

DELIVERY DATE QUANTITY SH1P T0 ADDRESS UIC 

POP 18-MAR-2015 TO N/A NAS NORFOLK N00188 
30-SEP-2015 LT MARK A. POWELL 

8610 AIR CARGO RD STE 220 
NORFOLK VA 23511 
757-322-3438 
FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

POP 30-MAY-2015 TO N/A NAS NORFOLK N00188 
30-SEP-2015 LTMARK A. POWELL 

8610 AIR CARGO RD STE 220 
NORFOLK VA 23511 
757-322-3438 
FOB: Destina6on 

The following Delivery Schedule item for CLIN 1512 has been changed from 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 	 UIC 

POP 29-APR-2015 TO N/A NAS NORTH ISLAND 	 N00246 
30-SEP-2015 LT JOHN PETERS 

NAVAL BASE CORONADO 
AIR/OPS CODE 304 BLDG 793 
SAN DIEGO CA 92135 
619-545-8238 
FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 	 UIC 
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I~LilixI + POP 11-JUL-2015 TO 	N/A 	 NAS NORTH ISLAND 
30-SEP-2015 	 LT JOHN PETERS 

NAVAL BASE CORONADO 
AIR/OPS CODE 304 BLDG 793 
SAN DIEGO CA 92135 
619-545-8238 
FOB: Destination 

The following Delivery Schedule item for CLIN 1513 has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 10-JUN-2015 TO 	N/A 	 NAF SAN CLEMENTE 
30-SEP-2015 	 ACC DUSTIN GALLAGHER 

OPS/ATC NALF SCI BOX 357054 
SAN DIEGO CA 92135-7054 
619-524-9236 
FOB: Destination   

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 22-AUG-2015 TO N/A 	 NAF SAN CLEMENTE 
30-SEP-2015 	 ACC DUSTIN GALLAGHER 

OPS/ATC NALF SCI BOX 357054 
SAN DIEGO CA 92135-7054 
619-524-9236 
FOB: Destination 

The following Delivery Schedule item for CLIN 1514 has been changed from: 

DELIVERY DATE 	QUANTITY 	SH1P TO ADDRESS 

POP22-JUL-2015 TO 	N/A 	 NAS NEW ORLEANS 
30-SEP-2015 	 LT SUSAN BECKMAN 

400 RUSSEL AVE BLDG I 
NEW ORLEANS LA 70142 
504-678-3208 
FOB: Destination 

UIC 

N31466 

UIC 

PLUC.: 

UIC 

N00206 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 03-OCT-2015 TO N/A 	 NAS NEW ORLEANS 
30-SEP-2016 	 LT SUSAN BECKMAN 

400 RUSSEL AVE BLDG 1 
NEW ORLEANS LA 70142 
504-678-3208 
FOB: Destination 

UIC 

IQImR+7 
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The following Delivery Schedule item for CLIN 1515 has been changed from 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

POP 02-SEP-2015 TO N/A NAWS CHINA LAKE N60530 
30-SEP-2015 ACC ALLEN DOWNING 

CODE 853000D 
1 ADMINISTRATIVE CIRCLE 
CHINA LAKE CA 93555-5001 
760-939-5475 
FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

POP 14-NOV-2015 TO N/A NAWS CHINA LAKE N60530 
30-SEP-2016  ACC ALLEN DOWMNG 

CODE 853000D 
1 ADMIDIISTRATIVE CIRCLE 
CHINA LAKE CA 93555-5001 
760-939-5475 
FOB: Destination 

The following Delivery Schedule item for CLIN 1601 has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 

POP 01-OCT-2015 TO 	N/A 	 NAS PENSACOLA 	 N63093 
30-SEP-2016 	 RICK CASH 

281 FARRAR ROAD, BLDG 3220 
PENSACOLA FL 32508 
FOB: Destination 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 

POP 05-NOV-2015 TO N/A 	 NAS PENSACOLA 	 N63093 
04-NOV-2076 	 RICK CASH 

281 FARRAR ROAD, BLDG 3220 
PENSACOLA FL 32508 
611-745-2024 
FOB: Destination 

The following Delivery Schedule item for CLIN 1602 has been changed from: 

 DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 
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N63093 POP 01-OCT-2015 TO 	N/A 	 NAS PENSACOLA 
30-SEP-2016 	 RICK CASH 

281 FARRAR ROAD, BLDG 3220 
PENSACOLA FL 32508 
FOB: Destinafion 

To: 

DELIVERY DATE 	QUANTI'PY 	SHIP TO ADDRESS 

POP 17-NOV-2015 TO N/A 	 NAS PENSACOLA 
16-NOV-2016 	 RICK CASH 

281 FARRAR ROAD, BLDG 3220 
PENSACOLA FL 32508 
671-745-2024 
FOB: Destination 

The following Delivery Schedule item for CLIN 1603 has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 01-OCT-2015 TO 	N/A 	 NAS KEY WEST 
30-SEP-2016 	 MICHAEL THERRIEN 

MIDWAYAVE BLDG 931 
KEY WESTFL 33040 
305-293-2630 
FOB: Destinafion 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 15-NOV-2015 TO N/A 	 NAS KEY WEST 
14-NOV-2016 	 MICHAEL THERRIEN 

MIDWAYAVE BLDG 931 
KEY WEST FL 33040 
305-293-2630 
FOB: Destination 

UIC 

N63093 

UIC 

N00213 

UIC 

N00213 

The following Delivery Schedule item for CLIN 1604 has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 01-OCT-2015 TO N/A 	 NAF EL CENTRO 
30-SEP-2016 	 ACl ERIC THOMPSON 

1605 THIRD STBLDG 139 
EL CENTRO CA 92243-5001 
760-339-2507 

 FOB: Destination 

U1C 

N60042 
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To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 09-NOV-2015 TO N/A 	 NAF EL CENTRO 
08-NOV-2016 	 ACl ERIC THOMPSON 

1605 THIRD ST BLDG 139 
EL CENTRO CA 92243-5001 
760-339-2507 
FOB: Destination 

The following Delivery Schedule item for CLIN 1605 has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 01-OCT-2015 TO 	N/A 	 NAS FALLON 
30-SEP-2016 	 LCDR TOM SCHROCK 

4755 PASTURE ROAD BLDG 800 
FALLONNV 89496-5000 
775-426-2406 
FOB: Destination  

To: 

DELIVERY DATE 	QUANTITY 	SH1P TO ADDRESS 

POP 20-NOV-2015 TO N/A 	 NAS FALLON 
19-NOV-2016 	 LCDR TOM SCHROCK 

4755 PASTURE ROAD BLDG 800 
FALLONNV 89496-5000 
775-426-2406 
FOB: Destination 

The following Delivery Schedule item for CLIN 1606 has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 01-OCT-2015 TO N/A 	 NAS FORT WORTH JRB 
30-SEP-2016 	 LT KENNETH NICHOLS 

ATCF BLDG #4205 
FORT WORTH TX 76127 
817-782-6342 
FOB: Destination 

UIC 

N60042 

UIC 

N60495 

UIC 

N60495 

UIC 

N83447 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 
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N83447 POP 28-OCT-2015 TO 	N/A 	 NAS FORT WORTH .IRB 
27-OCT-2016 	 LT KENNETH NICHOLS 

ATCF BLDG #4205 
FORT WORTH TX 76127 
817-782-6342 
FOB: Destination 

The following Delivery Schedule item for CLIN 1610 has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 01-OCT-2015 TO N/A 	 MCAS KANEOHE BAY 
30-SEP-2016 	 LT KENNETH LANE 

MARiNE CORPS AIR STATION 
ATTN: AIR TRAFFIC BLDG 7051 
BOX 63061 MCAS MCBH 
KANEOHE BAY HI 96863-3061 
808-257-8438 
FOB: Destination 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 01-OCT-2015 TO N/A 	 MCAS KANEOHE BAY 
30-SEP-2016 	 LT KENNETH LANE 

MARINE CORPS AIR STATION 
ATTN: AIR TRAFFIC BLDG 7051 
BOX 63061 MCAS MCBH 
KANEOI-IE BAY HI 96863-3061 
808-257-8438 
FOB: Destination 

The following Delivery Schedule item for CLIN 1614 has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 01-OCT-2015 TO N/A 	 NAS NEW ORLEANS 
30-SEP-2016 	 LT SUSAN BECKMAN 

400 RUSSEL AVE BLDG I 
NEW ORLEANS LA 70142 
504-678-3208 
FOB: Destination 

UIC 

N00318 

UIC 

N00318 

UIC 

N00206 

wlS 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 



N61340-13-F-0001 
(stevensk14340) 

Page 75 of 105 

N00206 POP 01-OCT-2015 TO N/A 	 NAS NEW ORLEANS 
30-SEP-2016 	 LT SUSAN BECKMAN 

400 RUSSEL AVE BLDG 1 
NEW ORLEANS LA 70142 
504-678-3208 
FOB: Destination 

The following Delivery Schedule item for CLIN 1616 has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 14-OCT-2015 TO 	N/A 	 NBVC POINT MUGU 
30-SEP-2016 	 LCDR KEITH M. MORRIS 

 311 MAIN RD SUITE 1 
BLDG 355 RM 1418 
POINT MUGU CA 93042 
805-989-7390 
FOB: Destinatlon 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 16-JAN-2016 TO 	N/A 	 NBVC POINT MUGU 
30-SEP-2016 	 LCDR KEITH M. MORRIS 

 311 MAIN RD SUITE 1 
BLDG 355 RM 1418 
POINT MUGU CA 93042 
805-989-7390 
FOB: Destination 

The following Delivery Schedule item for CLIN 1617 has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 25-NOV-2015 TO N/A 	 NAS JACKSONVILLE 
30-SEP-2016 	 LT MICHAEL FAHNESTOCK 

ATC NAS JACKSONVILLE 
ALBEMARLE AVE BLDG 118 
JACKSONVILLE FL 32212 
904-542-2546 
FOB: Destinafion 

UIC 

N67399 

UIC 

N67399 

UIC 

N00207 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 



N61340-13-F-0001 
(stevensk14340) 

Page 76 of 105 

N00207 POP 01-NOV-2014 TO N/A 	 NAS JACKSONVILLE 
01-NOV-2015 	 LT MICHAEL FAHNESTOCK 

ATC NAS JACKSONVILLE 
ALBEMARLE AVE BLDG 118 
JACKSONVILLE FL 32212 
904-542-2546 
FOB: Destination 

The following Delivery Schedule item for CLIN 1618 has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 06-JAN-2016 TO 	N/A 	 NAS PENSACOLA 
30-SEP-2016 	 LT ARTHUR STEWART II 

ATC DIVISION 
690 SAN CARLO RD 
BLDG 3581 
PENSACOLA FL 32508 
850-452-4671 X3111 
FOB: Destination 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 06-FEB-2016 TO 	N/A 	 NAS PENSACOLA 
30-SEP-2016 	 LT ARTHUR STEWART II 

ATC DIVISION 
690 SAN CARLO RD 
BLDG 3581 
PENSACOLA FL 32508 
850-452-4671 X3111 
FOB: Destination 

The following Delivery Schedule item for CLIN 1619 has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 17-FEB-2016 TO 	N/A 	 NAS MAYPORT 
30-SEP-2016 	 LTJG BRAD BENNETT 

NS MAYPORT 
BLDG 2215 MASSEY AVE 
JACKSONVILLE FL 32228-0112 
904-270-6133 
FOB: Destination 

UIC 

N00204 

UIC 

N00204 

UIC 

N60201 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 



POP 20-MAR-2016 TO N/A 
30-SEP-2016 

NAS MAYPORT 
LTJG BRAD BENNETT 
NS MAYPORT 
BLDG 2215 MASSEY AVE 
JACKSONVILLE FL 32228-0112 
904-270-6133 
FOB: Destinafion 	, 
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N60201 

The following Delivery Schedule itein for CLIN 1620 has been changed from 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

POP 31-MAY-2016 TO N/A NAS CORPUS CHRISTI N00216 
30-SEP-2016 LT LARRY SOMMERS 

1001 D STREET BLDG 68 
CORPUS CHRISTI TX 78419 
361-961-5511 
FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

POP 01-MAY-2016 TO N/A NAS CORPUS CHRISTI N00216 
30-SEP-2016 LT LARRY SOMMERS 

1001 D STREET BLDG 68  
CORPUS CHRISTI TX 78419 
361-961-5511 
FOB: Desfination 

The following Delivery Schedule item for CLIN 1621 has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

POP 12-MAY-2016 TO N/A NAS MERIDIAN N63043 
30-SEP-2016 LT DENNIS D. SMITH 

COMMANDING OFFICER 
AIR OPBRATIONS DEPARTMENT 
100 FULLER ROAD STE 100 
MERIDIAN MS 39309 
601-679-2105 
FOB: Destinafion 	. 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 
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N63043 POP 12-JUN-2016 TO 	N/A 	 NAS MERIDIAN 
30-SEP-2016 	 LT DENNIS D. SMITH 

COMMANDING OFFICER 
AIR OPERATIONS DEPARTMENT 
100 FULLER ROAD STE 100 
MERIDIAN MS 39309 
601-679-2105 
FOB: Deatination 

The following Delivery Schedule item for CLIN 1622 has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 23-JUN-2016 TO 	N/A 	 NAS KINGSVILLE 
30-SEP-2016 	 LCDR JODY KITE 

311 NORTH MITSCHER AVE 
STE 212 
KIlVGSVILLE TX 78363 
361-516-6124 
FOB: Destination 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 24-JUL-2016 TO 	N/A 	 NAS KINGSVILLE 
30-SEP-2016 	 LCDR JODY KITE 

311 NORTH MITSCHER AVE 
STE 212 
KINGSVILLE TX 78363 
361-516-6124 
FOB: Destination 

The following Delivery Schedule item for CLIN 1623 has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 04-AUG-2016 TO N/A 	 NAS OCEANA 
30-SEP-2016 	 LCDR TOM DECKER 

701 OPERATIONS DRIVE 
BLDG 100 
VIRGINIA BEACH VA 23460 
757-433-2474 
FOB: Destination 

UIC 

N60241 

UIC 

N60241 

UIC 

N60191 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 
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N60191 POP 04-SEP-2016 TO 	N/A 	 NAS OCEANA 
30-SEP-2016 	 LCDR TOM DECKER 

701 OPERATIONS DRIVE 
BLDG 100 
VIRGINIA BEACH VA 23460 
757-433-2474 
FOB: Destination 

The following Delivery Schedule item for CLIN 1624 has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 15-SEP-2016 TO 	N/A 	 NAS WHITING FIELD 
30-SEP-2016 	 LT CHRIS MITCHELL 

7077 USS LEXINGTON CT 
MILTON FL 32750-6116 
850-665-6268 
FOB: Destination 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 16-OCT-2016 TO 	N/A 	 NAS WHITING FIELD 
29-SEP-2017 	 LT CHRIS MITCHELL 

7077 USS LEXINGTON CT 
MILTON FL 32750-6116 
850-665-6268 
FOB: Destination 

The following Delivery Schedule item for CLIN 1701 has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 01-OCT-2016 TO N/A 	 NAS PENSACOLA 
30-SEP-2017 	 RICK CASH 

281 FARRAR ROAD, BLDG 3220 
PENSACOLA FL 32508 
FOB: Destination 

UIC 

N60508 

UIC 

N60508 

UIC 

N63093 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 05-NOV-2016 TO N/A 	 NAS PENSACOLA 
04-NOV-2017 	 RICK CASH 

281 FARRAR ROAD, BLDG 3220 
PENSACOLA FL 32508 
611-745-2024 
FOB: Destination 

UIC 

N63093 
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The following Delivery Schedule item for CLIN 1702 has been changed from 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

POP 01-OCT-2016 TO N/A NAS PENSACOLA N63093 
30-SEP-2017 RICK CASH 

281 FARRAR ROAD, BLDG 3220 
PENSACOLA FL 32508 
FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

POP 17-NOV-2016 TO N/A NAS PENSACOLA N63093 
16-NOV-2017 RICK CASH 

281 FARRAR ROAD, BLDG 3220 
PENSACOLA FL 32508 
611-745-2024 
FOB: Destination 

The following Delivery Schedule item for CLIN 1703 has been changed from 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

POP 01-OCT-2016 TO N/A NAS KEY WEST N00213 
30-SEP-2017 NffCHAEL THERRIEN 

MIDWAY AVE BLDG 931 
KEY WEST FL 33040 
305-293-2630 
FOB: Destination  

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

POP 15-NOV-2016 TO N/A NAS KEY WEST N00213 
 14-NOV-2017 MICIIAEL THERRIEN 

MIDWAY AVE BLDG 931 
KEY WEST FL 33040 
305-293-2630 
FOB: Destination 

The following Delivery Schedule item for CLIN 1704 has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 
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N60042 POP 01-OCT-2016 TO 	N/A 	 NAF EL CENTRO 
30-SEP-2017 	 ACl ERIC THOMPSON 

1605 THIRD ST BLDG 139 
EL CENTRO CA 92243-5001 
760-339-2507 
FOB: Destination 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 09-NOV-2016 TO N/A 	 NAF EL CENTRO 
08-NOV-2017 	 ACI ERIC THOMPSON 

1605 THIRD ST BLDG 139 
EL CENTRO CA 92243-5001 
760-339-2507 
FOB: Destination 

The following Delivery Schedule item for CLIN 1705 has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 01-OCT-2016 TO 	N/A 	 NAS FALLON 
30-SEP-2017 	 LCDR TOM SCHROCK 

4755 PASTURE ROAD BLDG 800 
FALLON NV 89496-5000 
775-426-2406 

. 	 FOB: Destination 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 20-NOV-2016 TO N/A 	 NAS FALLON 
19-NOV-2017 	 LCDR TOM SCHROCK 

4755 PASTURE ROAD BLDG 800 
FALLON NV 89496-5000 
775-426-2406 

  FOB: Destination 

UIC 

N60042 

UIC 

N60495 

UIC 

N60495 

The following Delivery Schedule item for CLIN 1706 has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 01-OCT-2016 TO N/A 	 NAS FORT WORTH JRB 
30-SEP-2017 	 LT KENNETH NICHOLS 

ATCF BLDG 94205 
FORT WORTH TX 76127 
817-782-6342 
FOB: Destination 

UIC 

N83447 
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To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 

POP 28-OCT-2016 TO N/A 	 NAS FORT WORTH JRB 	 N83447 
27-OCT-2017 	 LT KENNETH NICHOLS 

ATCF BLDG #4205 
FORT WORTH TX 76127 
817-782-6342 
FOB: Destination 

The following Delivery Schedule item for CLIN 1725 has been changed from 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

POP 27-OCT-2016 TO N/A TACRON EAST N09807 
30-SEP-2017 ACCS JAMIE MCCOY 

ATTN CODE N427 FORCE ATC 
1430 MITSHER AVE 
NORFOLK VA 23551-2494 
757-836-3183 
FOB: Destinafion . 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

POP 20-NOV-2016 TO N/A TACRON EAST N09807 
30-SEP-2017 ACCS JAMIE MCCOY 

ATTN CODE N427 FORCE ATC 
1430 MITSHER AVE 
NORFOLK VA 23551-2494 
757-836-3183 
FOB: Destination 

The following Delivery Schedule item for CLIN 1726 has been changed from 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 	 UIC 

POP 08-DEC-2016 TO N/A TACRON WEST 	 N55135 
30-SEP-2017 ACCS LOREN BROWN 

3603 TARAWA RD BLDG 150 
SAN DIEGO CA 92155 
619-437-3771 
FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 	 UIC 
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POP 15-JAN-2017 TO 	N/A 	 TACRON WEST 	 N55135 
30-SEP-2017 	 ACCS LOREN BROWN 

3603 TARAWA RD BLDG 150 
SAN DIEGO CA 92155 

 619-437-3771 
FOB: Destination 

The following Delivery Schedule item for CLIN 1727 has been changed from 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

POP 19-JAN-2017 TO N/A MCAS YUMA N62974 
30-SEP-2017 MAJ MIKE MCCOY 

3808 SOUTH PICO AVE 
YUMA AZ 85365 
928-269-9472 
FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

POP 19-JAN-2017 TO N/A MCAS YUMA N62974 
30-SEP-2017 MAJ MIKE MCCOY 

3808 SOUTH PICO AVE 
YUMA AZ 85365 
928-269-9472 
FOB: Destination 

The following Delivery Schedule item for CLIN 1728 has been changed from 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 	 UIC 

POP 01-MAR-2017 TO N/A MCAS CAMP PENDELTON 	 N67604 
30-SEP-2017 CAPT PHILLIP ROBERTS 

AIR TRAFFIC CONTROL FACILITY 
PO BOX 555151 
CAMP PENDELTON CA 92050-5151 
760-725-8023 
FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 	 UIC 
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POP 20-MAY-2017 TO N/A 	 MCAS CAMP PENDELTON 	 N67604 
30-SEP-2017 	 CAPT PHILLIP ROBERTS 

AIR TRAFFIC CONTROL FACILITY 
PO BOX 555151 
CAMP PENDELTON CA 92050-5151 
760-725-8023 
FOB: Destination 

The following Delivery Schedule item for CLIN 1729 has been changed from 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

POP 12-APR-2017 TO N/A MCAS MIRAMAR N67865 
30-SEP-2017 CAPT LUIS CONCEPCION 

BLDG 9211 SMITH ROAD 
RM223 
MIRAMAR CA 92145 
858-577-4273 
FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

POP 01-JUL-2017 TO N/A MCAS MIRAMAR N67865 
30-SEP-2017 CAPT LUIS CONCEPCION 

BLDG 9211 SMITH ROAD 
RM223 
MIRAMAR CA 92145 
858-577-4273 
FOB: Destination 

The following Delivery Schedule item for CLIN 1730 has been changed from 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 	 UIC 

POP 24-MAY-2017 TO N/A MCAS CHERRY POINT 	 N00146 
30-SEP-2017 CAPT SCOTT SCHMITZ 

ATC MAINTENANCE DIV BLDG 199A 
PSC BOX 8011 
CHERRY POINT NC 28533 
252-466-4664 
FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 	 UIC 



POP 12-AUG-2017 TO 	N/A 
30-SEP-2017 
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MCAS CHERRY POINT N00146 
CAPT SCOTT SCHMITZ 
ATC MAINTENANCE DIV BLDG 199A 
PSC BOX 8011 
CHERRY POINT NC 28533 
252-466-4664 
FOB: Destination 

The following Delivery Schedule item for CLIN 1731 has been changed from 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

POP 05-JUL-2017 TO N/A MCAS IWAKUNI M00012 
30-SEP-2017 1STLT MATTHEW FRIEDELL 

MO2209 MCAS IWAKUNI TRAFFIC 
MANAGEMENT 
OFFICE SHIPPINGANDRECEIVING 
M/F STATION 
OPERATION DEPARTMENT 
DSN315-253-5133 
FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

POP 21-APR-2018 TO N/A MCAS IWAKUNI M00012 
30-SEP-2018 1STLT MATTHEW FRIEDELL 

MO2209 MCAS IWAKUNI TRAFFIC 
MANAGEMENT 
OFFICE SHIPPING AND RECEIVING 
M/F STATION 
OPERATION DEPARTMENT 
DSN315-253-5133 
FOB: Destination 

The following Delivery Schedule item for CLIN 1732 has been changed from 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 	 UIC 

POP 16-AUG-2017 TO N/A MCAS NEW RIVER 	 N62573 
30-SEP-2017 CAPT MAURICO WHITE 

HQ/HQS MCAS NEW RIVER 
PSC BOX 21002 
7ACKSONVILLE NC 28545-1002 
910-449-7115 
FOB: Destination 

To: 

DELIVERY DATB QUANTITY SHIP TO ADDRESS 	 UIC 
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POP 23-SEP-2017 TO 	N/A 	 MCAS NEW RIVER 
30-SEP-2017 	 CAPTMAURICO WHITE 

HQ/HQS MCAS NEW RIVER 
 PSC BOX 21002 

JACKSONVILLE NC 28545-1002 
910-449-7115 

 FOB: Destination 	 . 

The following Delivery Schedule item has been added to CLIN 1737: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 26-FEB-2017 TO 	N/A 	 MCAGCC 
25-NOV-2017 	 GYSGT JAMES R ELLSWORTH 

ATC FACILITY OFFICER 
PHILLIPS RD BUILDING 5701 
TWENTYNINE PALMS CA 
(760)830-8712 
FOB: Destination 

N62573 

UIC 

M00374 

The following Delivery Schedule item for CLIN 1801 has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 

POP 01-OCT-2017 TO 	N/A 	 NAS PENSACOLA 	 N63093 
28-FEB-2018 	 RICK CASH 

281 FARRARROAD, BLDG 3220 
PENSACOLA FL 32508 

 FOB: Destination 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 

POP 05-NOV-2017 TO N/A 	 NAS PENSACOLA 	 N63093 
04-APR-2018 	 RICIC CASH 

281 FARRARROAD, BLDG 3220 
PENSACOLA FL 32508 , 
611-745-2024 
FOB: Destination 

The following Delivery Schedule item for CLIN 1802 has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 

POP 01-OCT-2017 TO 	N/A 	 NAS PENSACOLA 	 N63093 
11-APR-2018 	 RICK CASH 

281 FARRARROAD, BLDG 3220 
PENSACOLA FL 32508 
FOB: Destination 
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To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 

POP 17-NOV-2017 TO N/A 	 NAS PENSACOLA 	 N63093 
16-MAY-2018 	 RICK CASH 

281 FARRAR ROAD, BLDG 3220 
PENSACOLA FL 32508 
611-745-2024 
FOB: Destination 

The following Delivery Schedule item for CLIN 1803 has been changed from 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

POP 01-OCT-2017 TO N/A NAS KEY WEST N00213 
11-APR-2018 MICHAEL THERRIEN 

MIDWAYAVE BLDG 931 
KEY WEST FL 33040 
305-293-2630 
FOB: Destination 

To: 

DELIVERY DATE QUANTITY . SHIP TO ADDRESS UIC 

POP 15-NOV-2017 TO N/A NAS KEY WEST N00213 
14-MAR-2018 MICHAEL THERRIEN 

MIDWAY AVE BLDG 931 
KEY WEST FL 33040 
305-293-2630 
FOB-: Destination 	. 

The following Delivery Schedule item for CLIN 1804 has been changed from 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 	 UIC  

POP 01-OCT-2017 TO N/A NAF EL CENTRO 	 N60042 
23-MAY-2018 ACl ERIC THOMPSON 

1605 THIRD ST BLDG 139 
EL CENTRO CA 92243-5001 
760-339-2507 
FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 	 UIC 



N61340-13-F-0001 
(stevensk14340) 

Page 88 of 105 

N60042 POP 09-NOV-2017 TO N/A 	 NAF EL CENTRO 
08-AUG-2018 	 AC1 ERIC THOMPSON 

1605 THIRD ST BLDG 139 
EL CENTRO CA 92243-5001 
760-339-2507 

 FOB: Destination 

The following Delivery Schedule item for CLIN 1805 has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 01-OCT-2017 TO 	N/A 	 NAS FALLON 
04-JUL-2018 	 LCDR TOM SCHROCK 

4755 PASTURE ROAD BLDG 800 
FALLONNV 89496-5000 
775-426-2406 

FOB: Destination 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 20-NOV-2017 TO N/A 	 NAS FALLON 
19-SEP-2018 	 LCDR TOM SCHROCK 

4755 PASTURE ROAD BLDG 800 
FALLONNV 89496-5000 
775-426-2406 

FOB: Destination 

The following Delivery Schedule item for CLIN 1806 has been changed from: 

DELIVERY DATE 	QUANTITY 	SH1P TO ADDRESS 

POP 01-OCT-2017 TO N/A 	 NAS FORT WORTH JRB 
15-AUG-2018 	 LT KENNETH NICHOLS 

ATCF BLDG #4205 
FORT WORTH TX 76127 
817-782-6342 

FOB: Destination 

UIC 

rk,G1'UI]i 

UIC 

IY.IRS2 

UIC 

N83447 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 28-OCT-2017 TO N/A 	 NAS FORT WORTH JRB 
27-JUN-2018 	 LT KENNETH NICHOLS 

ATCF BLDG #4205 
FORT WORTH TX 76127 
817-782-6342 

  FOB: Destination 

[ilC~] 

N83447 
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The following Delivery Schedule item for CLIN 1810 has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 01-OCT-2017 TO N/A 	 MCAS KANEOHE BAY 
30-SEP-2018 	 LT KENNETH LANE 

MARINE CORPS AIR STATION 
ATTN: AIR TRAFFIC BLDG 7051 
BOX 63061 MCAS MCBH 
KANEOIIE BAY HI 96863-3061 
808-257-8438 
FOB: Destination 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 01-OCT-2017 TO N/A 	 MCAS KANEOHE BAY 
30-SEP-2018 	 LT KENNETH LANE 

MARINE CORPS AIR STATION 
ATTN: AIR TRAFFIC BLDG 7051 
BOX 63061 MCAS MCBH 
KANEOHE BAY HI 96863-3061 
808-257-8438 

 FOB: Destination 

The following Delivery Schedule item for CLIN 1834 has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 08-NOV-2017 TO N/A 	 MCAF QUANTICO 
30-SEP-2018 	 CAPT JARROD ROBINSON 

2100 ROWELL RD 
QUANTICO VA 22134 
WORK: (703) 784-1455 
FOB: Destination 

UIC 

N00318 

UIC 

N00318 

UIC 

M00262 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 16-DEC-2017 TO N/A 	 MCAF QUANTICO 
30-SEP-2018 	 CAPT JARROD ROBINSON 

2100 ROWELL RD 
QUANTICO VA 22134 
WORK: (703) 784-1455 

 FOB: Destinafion 

UIC 

M00262 

The following Delivery Schedule item for CLIN 1836 has been changed from: 
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DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

POP 31-JAN-2018 TO N/A MCAS 24 (4TH MAW) N68479 
30-SEP-2018 CAPT ARTHUR SOLOMON 

MACS-24 ATC DET ALPHA 
BLDG 4243 
NAVAL AIR STATION / JRB TX 76127 
817-782-5207 
FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

POP 27-JAN-2018 TO N/A MCAS 24 (4TH MAW) N68479 
30-SEP-2018 CAPT ARTHUR SOLOMON 

MACS-24 ATC DET ALPHA 
BLDG 4243 
NAVAL AIR STATION / JRB TX 76127 
817-782-5207 
FOB: Destination 

The following Delivery Schedule item has been added to CLIN 1837: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

POP 26-NOV-2017 TO N/A MCAGCC M00374 
25-NOV-2018 GYSGT JAMES R ELLSWORTH 

ATC FACILITY OFFICER 
PHILLIPS RD BUILDING 5701 
TWENTYNINE PALMS CA 
(760) 830-8712 
FOB: Destination 

The following Delivery Schedule item has been added to CLIN 1907 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 	 UIC 

POP 01-OCT-2018 TO N/A NAS WHIDBEY ISLAND 	 N00620 
03-DEC-2018 LT TROY BERTRAN 

3730 N CHARLES PORTER AVE 
OPS/ATC 
OAK HARBOR WA 98278-5300 
360-257-1310 
FOB: Destination 

The following Delivery Schedule item for CLIN 1908 has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 	 UIC 
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IIT.S 

POP 01-OCT-2018 TO 	N/A 	 NAS LEMOORE 
11-NOV-2018 	 LT BENJAMIN POLAK 

NAS LEMOORE AIR OPERATIONS 
K STREET BLDG 001 RM 134 
LEEMORE CA 93246 
559-998-1093 
FOB: Destination 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 01-OCT-2018 TO 	N/A 	 NAS LEMOORE 
24-JAN-2019 	 LT BENJAMIN POLAK 

NAS LEMOORE AIR OPERATIONS 
K STREET BLDG 001 RM 134 
LEEMORE CA 93246 
559-998-1093 
FOB: Destinafion 

N63042 

UIC 

N63042 

The following Deliveiy Schedule item for CLIN 1909 has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 

POP 01-OCT-2018 TO 	N/A 	 NAS PATUXENT RIVER 	 N47608 
23-DEC-2018 	 LT MIKE PECK 

AIR OPERATIONS BLDG 103 
47795 JACKSON RD 
PATUXENT RIVER MD 20670 
301-342-3686 
FOB: Destination 	. 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 

POP 01-OCT-2018 TO 	N/A 	 NAS PATUXENT RIVER 	 N47608 
07-MAR-2019 	 LT MIKE PECK 

AIR OPERATIONS BLDG 103 
47795 JACKSON RD 
PATUXENT RIVER MD 20670 
301-342-3686 
FOB: Destination 

The following Delivery Schedule item for CLIN 1910 has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 
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To: 

POP 01-OCT-2018 TO N/A 	 MCAS KANEOHE BAY 
03-FEB-2019 	 LT KENNETH LANE  

MARINE CORPS AIR STATION 
ATTN: AIR TRAFFIC BLDG 7051 
BOX 63061 MCAS MCBH 
KANEOHE BAY HI 96863-3061 
808-257-8438 
FOB: Destination 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 01-OCT-2018 TO N/A 	 MCAS KANEOHE BAY 
18-APR-2019 	 LT KENNETH LANE 

MARINE CORPS AIR STATION 
ATTN: AIR TRAFFIC BLDG 7051 
BOX 63061 MCAS MCBH 
KANEOHE BAY HI 96863-3061 
808-257-8438 
FOB: Destinatlon 

N00318 

UIC 

N00318 

The following Delivery Schedule item for CLIN 1911 has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 

POP 01-OCT-2018 TO 	N/A 	 NAS NORFOLK 	 N00188 
17-MAR-2019 	 LT MARK A. POWELL 

8610 AIR CARGO RD STE 220 
NORFOLK VA 23511 
757-322-3438 
FOB: Destination 	 . 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 

POP 01-OCT-2018 TO 	N/A 	 NAS NORFOLK 	 N00188 
30-MAY-2019 	 LT MARK A. POWELL 

8610 AIR CARGO RD STE 220 
NORFOLK VA 23511 
757-322-3438 
FOB: Destination 

The following Deliveiy Schedule item for CLIN 1912 has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 
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POP 01-OCT-2018 TO 	N/A 	 NAS NORTH ISLAND N00246 
28-APR-2019 	 LT JOHN PETERS 

NAVALBASECORONADO 
AIR/OPS CODE 304 BLDG 793 
SAN DIEGO CA 92135 
619-545-8238 
FOB: Destination 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 

POP 01-OCT-2018 TO 	N/A 	 NAS NORTH ISLAND 	 N00246 
28-APR-2019 	 LT JOHN PETERS 

NAVAL BASE CORONADO 
AIR/OPS CODE 304 BLDG 793 
SAN DIEGO CA 92135 
619-545-8238 
FOB: Destination 

The following Delivery Schedule item for CLIN 1913 has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 

POP 01-OCT-2018 TO 	N/A , 	NAF SAN CLEMENTE 	 N31466 
09-JUN-2019 	 ACC DUSTIN GALLAGHER 

OPS/ATC NALF SCI BOX 357054 
SAN DIEGO CA 92135-7054 
619-524-9236 
FOB: Destination 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 

POP 01-OCT-2018 TO 	N/A 	 NAF SAN CLEMENTE 	 N31466 
09-JUN-2019 	 ACC DUSTIN GALLAGHER 

OPS/ATC NALF SCI BOX 357054 
SAN DIEGO CA 92135-7054 
619-524-9236 
FOB: Destination 

The following Deliveiy Schedule item for CLIN 1914 has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 
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POP 01-OCT-2018 TO 	N/A 	 NAS NEW ORLEANS 	 N00206 
21-JUL-2019 	 LT SUSAN BECKMAN 

400 RUSSEL AVE BLDG 1 
NEW ORLEANS LA 70142 
504-678-3208 
FOB: Destination 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 

POP 01-OCT-2018 TO 	N/A 	 NAS NEW ORLEANS 	 N00206 
21-JUL-2019 	 LT SUSAN BECKMAN 

400 RUSSEL AVE BLDG 1 
NEW ORLEANS LA 70142 
504-678-3208 
FOB: Destination 

The following Delivery Schedule item for CLIN 1915 has been changed from 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

POP 01-OCT-2018 TO N/A NAWS CHINA LAKE N60530 
01-SEP-2019 ACC ALLEN DOWNING 

CODE 853000D 
1 ADMINISTRATIVE CIRCLE 
CHINA LAKE CA 93555-5001 
760-939-5475 
FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

POP 01-OCT-2018 TO N/A NAWS CHINA LAKE N60530 
01-SEP-2019 ACC ALLEN DOWNING 

CODE 853000D 
1 ADMINISTRATIVE CIRCLE 
CHINA LAKE CA 93555-5001 
760-939-5475 
FOB: Destination 

The following Delivery Schedule item has been added to CLIN 1937: 

DELIVERY DATE QUANTITY SH1P TO ADDRESS UIC 
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M00374 POP 26-NOV-2018 TO N/A 	 MCAGCC 
25-NOV-2019 	 GYSGT JAMES R ELLSWORTH 

ATC FACILITY OFFICER 
PHILLIPS RD BUILDING 5701 
TWENTYNINE PALMS CA 
(760)830-8712 
FOB: Destination 

The following Delivery Schedule item for CLIN 2016 has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 01-OCT-2019 TO N/A 	 NBVC POINT MUGU 
13-OCT-2019 	 LCDR KEITH M. MORRIS 

 311 MAIN RD SUITE 1 
BLDG 355 RM 1418 
POINT MUGU CA 93042 
805-989-7390 
FOB: Destinafion 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 01-OCT-2019 TO N/A 	 NBVC POINT MUGU 
13-OCT-2019 	 LCDR KEITH M. MORRIS 

311 MA1N RD SUITE 1 
BLDG 355 RM 1418 
POINT MUGU CA 93042 
805-989-7390 

- 	 FOB: Destination 

The following Delivery Schedule item for CLIN 2017 has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 01-OCT-2019 TO 	N/A 	 NAS JACKSONVILLE 
24-NOV-2019 	 LT MICHAEL FAHNESTOCK 

ATC NAS JACKSONVILLE 
ALBEMARLE AVE BLDG 118 
JACKSONVILLE FL 32212 
904-542-2546 
FOB: Destination 

UIC 

N67399 

UIC 

N67399 

UIC 

N00207 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 
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13CIiIIlld POP 01-OCT-2019 TO 	N/A 	 NAS JACKSONVILLE 
24-NOV-2019 	 LT MICHAEL FAHNESTOCK 

ATC NAS JACKSONVILLE 
ALBEMARLE AVE BLDG 118 
JACKSONVILLE FL 32212 
904-542-2546 

 FOB: Destination 

The following Delivery Schedule item for CLIN 2018 hae been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 01-OCT-2019 TO N/A 	 NAS PENSACOLA 
05-JAN-2020 	 LT ARTHUR STEWART II 

ATC DIVISION 
690 SAN CARLO RD 
BLDG 3581 
PENSACOLA FL 32508 
850-452-4671 X3111 

 FOB: Desflnation 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 01-OCT-2019 TO N/A 	 NAS PENSACOLA 
05-JAN-2020 	 LT ARTHUR STEWART II 

ATC DIVISION 
690 SAN CARLO RD 
BLDG 3581 
PENSACOLA FL 32508 
850-452-4671 X3111 
FOB: Destination 

UIC 

N00204 

UIC 

N00204 

The following Deliveiy Schedule item for CLIN 2019 has been changed from: 

To: 

DELIVERY DATE 

POP 01-OCT-2019 TO 
16-FEB-2020 

QUANTITY 	SHIP TO ADDRESS 

N/A 	 NAS MAYPORT 
LTJG BRAD BENNETT 
NS MAYPORT 
BLDG 2215 MASSEY AVE 
JACKSONVILLE FL 32228-0112 
904-270-6133 
FOB: Destination 

UIC 

N60201 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 
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N60201 POP 01-OCT-2019 TO N/A 	 NAS MAYPORT 
16-FEB-2020 	 LTJG BRAD BENNETT 

NS MAYPORT 
BLDG 2215 MASSEY AVE 
JACKSONVILLE FL 32228-0112 
904-270-6133 
FOB: Destination 

The following Delivery Schedule item for CLIN 2020 has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 01-OCT-2019 TO 	N/A 	 NAS CORPUS CHRISTI 
30-MAR-2020 	 LT LARRY SOMMERS 

1001 D STREET BLDG 68 
CORPUS CHRISTI TX 78419 
361-961-5511 

. FOB: Destination 	- 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 01-OCT-2019 TO 	N/A 	 NAS CORPUS CHRISTI 
30-MAR-2020 	 LT LARRY SOMMERS 

1001 D STREET BLDG 68 
CORPUS CHRISTI TX 78419 
361-961-5511 
FOB: Destination 

The following Delivery Schedule item for CLIN 2021 has been changed from: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 

POP 01-OCT-2019 TO 	N/A 	 NAS MERIDIAN 
11-MAY-2020 	 LT DENNIS D. SMITH 

COMMANDING OFFICER 
AIR OPERATIONS DEPARTMENT 
100 FULLER ROAD STE 100 
MERIDIAN MS 39309 
601-679-2105 

 FOB: Destination 

UIC 

N00216 

UIC 

N00216 

U1C 

N63043 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 
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POP 01-OCT-2019 TO 	N/A 	 NAS MERIDIAN N63043 
11-MAY-2020 	 LT DENNIS D. SMITH 

COMMANDING OFFICER 
AIR OPERATIONS DEPARTMENT 
100 FULLER ROAD STE 100 
MERIDIAN MS 39309 
601-679-2105 
FOB: Destination 

The following Delivery Schedule item for CLIN 2022 has been changed from 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

POP 01-OCT-2019 TO N/A NAS KINGSVILLE N60241 
22-JUN-2020 LCDR JODY KITE 

311 NORTH MITSCHER AVE 
STE 212 
KINGSVILLE TX 78363 
361-516-6124 
FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

POP 01-OCT-2019 TO N/A NAS I{INGSVILLE N60241 
22-JUN-2020 LCDR JODY KITE 

311 NORTH MITSCHER AVE 
STE 212 
KINGSVILLE TX 78363 
361-516-6124 
FOB: DesYina6on 

The following Delivery Schedule item for CLIN 2023 has been changed from 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 	 UIC 

POP 01-OCT-2019 TO N/A NAS OCEANA 	 N60191 
03-AUG-2020 LCDR TOM DECKER 

701 OPERATIONS DRIVE 
BLDG 100 
VIRGINIA BEACH VA 23460 
757-433-2474 
FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 	 UIC 
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POP 01-OCT-2019 TO 	N/A 	 NAS OCEANA 	 N60191 
03-AUG-2020 	 LCDR TOM DECKER 

701 OPERATIONS DRIVE 
BLDG 100 
VIRGINIA BEACH VA 23460 
757-433-2474 
FOB: Desfination  

The following Delivery Schedule item for CLIN 2024 has been changed from 

DELIVERY DATE QUANTITY SH1P TO ADDRESS UIC 

POP 01-OCT-2019 TO N/A NAS V✓HITING FIELD N60508 
14-SEP-2020 LT CHRIS MITCHELL 

7077 USS LEXINGTON CT 
MILTON FL 32750-6116 
850-665-6268 
FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

POP 01-OCT-2019 TO N/A NAS WHITING FIELD N60508 
14-SEP-2020 LT CHRIS MITCHELL 

7077 USS LEXINGTON CT 
MILTON FL 32750-6116 
850-665-6268 
FOB: Destination 

The following Delivery Schedule item hae been added to CLIN 2037 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 	 UIC 

POP 26-NOV-2019 TO N/A MCAGCC 	 M00374 
25-NOV-2020 GYSGT SAIvIES RELLSWORTH 

ATC FACILITY OFFICER 
PHILLIPS RD BUILDING 5701 
TWENTYNINE PALMS CA 
(760) 830-8712 
FOB: Destination 

The following Delivery Schedule item for CLIN 2125 has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 	 UIC 
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POP 01-OCT-2020 TO 	N/A 	 TACRON EAST 	 N09807 
26-OCT-2020 	 ACCS JAMIE MCCOY 

ATTN CODE N427 FORCE ATC 
1430 MITSHER AVE  
NORFOLK VA 23551-2494 
757-836-3183 
FOB: Destination  

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 

POP 01-OCT-2020 TO 	N/A 	 TACRON EAST 	 N09807 
26-OCT-2020 	 ACCS JAMIE MCCOY 

ATTN CODE N427 FORCE ATC 
1430 MITSHER AVE 
NORFOLK VA 23551-2494 
757-836-3183 
FOB: Destination 

The following Delivery Schedule item for CLIN 2126 has been changed from 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

POP 01-OCT-2020 TO N/A TACRON WEST N55135 
07-DEC-2020 ACCS LOREN BROWN 

3603 TARAWA RD BLDG 150 
SAN DIEGO CA 92155 
619-437-3771 
FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

POP 01-OCT-2020 TO N/A TACRON WEST N55135 
07-DEC-2020 ACCS LOREN BROWN 

3603 TARAWA RD BLDG 150 
SAN DIEGO CA 92155 
619-437-3771 
FOB: Destination 

The following Delivery Schedule item for CLIN 2127 has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 
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POP 01-OCT-2020 TO 	N/A 	 MCAS YUMA N62974 
18-JAN-2021 	 MAJ MIKE MCCOY 

3808 SOUTH PICO AVE 
YUMA AZ 85365 
928-269-9472 
FOB: Desfinafion 

To: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 	 UIC 

POP 01-OCT-2020 TO N/A 	 MCAS YUMA 	 N62974 
18-JAN-2021 	 MAJ MIKE MCCOY 

3808 SOUTH PICO AVE 
YUMA AZ 85365 
928-269-9472 
FOB: Destination 

The following Deliveiy Schedule item for CLIN 2128 has been changed from 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

POP 01-OCT-2020 TO N/A MCAS CAMP PENDELTON N67604 
28-FEB-2021 CAPT PHILLIP ROBERTS 

AIR TRAFFIC CONTROL FACILITY 
PO BOX 555151 
CAMP PENDELTON CA 92050-5151 
760-725-8023 
FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

POP 01-OCT-2020 TO N/A MCAS CAMP PENDELTON N67604 
28-FEB-2021 CAPT PHILLIP ROBERTS 

AIR TRAFFIC CONTROL FACILITY 
PO BOX 555151 
CAMP PENDELTON CA 92050-5151 
760-725-8023 
FOB: Destination 

The following Delivery Schedule item for CLIN 2129 has been changed from: 

DELIVERY DATE QUANTITY SHIl' TO ADDRESS UIC 
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POP 01-OCT-2020 TO N/A MCAS MIRAMAR N67865 
11-APR-2021 CAPTLUIS CONCEPCION 

BLDG 9211 SMITH ROAD 
RM223 
MIRAMAR CA 92145 
858-577-4273 
FOB: Destinafion 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

POP 01-OCT-2020 TO N/A . MCAS MIRAMAR N67865 
11-APR-2021 CAPT LUIS CONCEPCION 

BLDG 9211 SMITH ROAD 
RM223 
MIRAMAR CA 92145 
858-577-4273 

. FOB: Destination 

The following Delivery Schedule item for CLIN 2130 has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

POP 01-OCT-2020 TO N/A MCAS CHERRY POINT N00146 
23-MAY-2021 CAPT SCOTT SCHMITZ 

ATC MAINTENANCE DIV BLDG 199A 
PSC BOX 8011 
CHERRY POINT NC 28533 
252-466-4664 
FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

POP 01-OCT-2020 TO N/A MCAS CHERRY POINT N00146 
23-MAY-2021 CAPT SCOTT SCHMITZ 

ATC MAINTENANCE DIV BLDG 199A 
PSC BOX 8011 
CHERRY POINT NC 28533 
252-466-4664 
FOB: Deatination 

The following Delivery Schedule item has been added to CLIN 2137: 

DELIVERY DATE 	QUANTITY 	SHIP TO ADDRESS 
	

UIC 
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POP 26-NOV-2020 TO 	N/A 	 MCAGCC M00374 
25-FEB-2021 	 GYSGT JAMES R ELLSWORTH 

ATC FACILITY OFFICER 
PHILLIPS RD BUILDING 5701 
TWENTYNINE PALMS CA 
(760) 830-8712 
FOB: Destination 

The following Deliveiy Schedule item for CLIN 2234 has been changed from 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

POP 01-OCT-2021 TO N/A MCAF QUANTICO M00262 
07-NOV-2021 CAPT JARROD ROBINSON 

2100 ROWELL RD 
QUANTICO VA 22134 
WORK: (703) 784-1455 
FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC 

POP 01-OCT-2021 TO N/A MCAF QUANTICO M00262 
07-NOV-2021 CAPT JARROD ROBINSON 

2100 ROWELL RD 
QUANTICO VA 22134 
WORK: (703) 784-1455 
FOB: Destination 

The following Delivery Schedule item for CLIN 2235 has been changed from 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 	 UIC 

POP 01-OCT-2021 TO N/A MCAS FUTENMA 	 M00011 
19-DEC-2021 MSGT ROBY BRAUD 

COMMANDING OFFICER MCAS 
FUTENMA 
BLDG 510 HHS GEMD UNIT 
35202 FUTENMA 
OKINAWA 96372-5202 
MSGT ROBY BRAUD 
FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 	 UIC 
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POP 01-OCT-2021 TO 	N/A 	 MCAS FUTENMA 	 M00011 
07-APR-2022 	 MSGT ROBY BRAUD 

COMMANDING OFFICER MCAS 
FUTENMA 
BLDG 510 HHS GEMD UNIT 
35202 FUTENMA 
OKINAWA 96372-5202 
MSGT ROBY BRAUD 

 FOB: Destination 

INSPECTION AND ACCEPTANCE 

The following Acceptance/Inspection Schedule was added for CLIN 0037: 
INSPECT AT 	 INSPECT BY 	ACCEPT AT ACCEPT BY 
Destination 	 Government 	Destination Government 

The following Acceptance/Inapection Schedule was added for SUBCLIN 1401AA: 
INSPECT AT 	 INSPECT BY 	ACCEPT AT ACCEPT BY 
Destination 	 Government 	Destination Government 

The following Acceptance/Inspection Schedule was added for SUBCLIN 1402AA: 
INSPECT AT 	 INSPECT BY 	ACCEPT AT ACCEPT BY 
Destination 	 Govemment 	Destination Government 

The following Acceptance/inspection Schedule was added for SUBCLIN 1403AA: 
INSPECT AT 	 INSPECT BY 	ACCEPT AT ACCEPT BY 
Destination 	 Government 	Destination Govemment 

The following Acceptance/Inspection Schedule was added for SUBCLIN 1404AA: 
INSPECT AT 	 INSPECT BY 	ACCEPT AT ACCEPT BY 
Destination 	 Government 	Destination Government 

The following Acceptance/Inspection Schedule was added for SUBCLIN 1405AA: 
INSPECT AT 	 INSPECT BY 	ACCEPT AT ACCEPT BY 
Destination 	 Govemment 	Destination Government 

The following Acceptance/Inspection Schedule was added for SUBCLIN 1406AA: 
INSPECT AT 	INSPECT BY 	ACCEPT AT " ACCEPT BY 
Destination 	 Govemment 	Destination Govemment 

The following Acceptance/Inspection Schedule was added for CLIN 1737: 
INSPECT AT 	 INSPECT BY 	ACCEPT AT ACCEPT BY 
Destination 	 Government 	Destination Government 

The following Acceptance/Inspection Schedule was added for CLIN 1837: 
INSPECTAT 	 INSPECTBY 	ACCEPTAT ACCEPTBY 



N61340-13-F-0001 
(stevensk14340) 
Page 105 of 105 

Destination 	 Government 	Destination Government 

The following Acceptance/Inspection Schedule was added for CLIN 1907: 
INSPECT AT 	 INSPECT BY 	ACCEPT AT ACCEPT BY 
Destination 	 Govetnment 	Destination Government 

The following Acceptance/Inspection Schedule was added for CLIN 1937: 
INSPECT AT 	 INSPECT BY 	ACCEPT AT ACCEPT BY 
Destination 	 Govemment 	Destination Government 

The following Acceptance/Inspection Schedule was added for CLIN 2037: 
INSPECT AT 	 INSPECT BY 	ACCEPT AT ACCEPT BY 
Destination 	 Govemment 	Destination . 	 Government 

The following Acceptance/Inapection Schedule was added for CLIN 2137: 
INSPECT AT 	 INSPECT BY 	ACCEPT AT ACCEPT BY 
Destination 	 Government 	Destination Government 

(End of Summary of Changes) 
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